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Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Army Date: February 2018
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 5: System
Development & Demonstration (SDD)

R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT WEAPONS

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

Total Program Element -   63.842 87.643 83.155 -   83.155 82.105 96.663 76.241 64.575 Continuing Continuing

ES9: Advanced Tactical
Parachute System

-   2.858 5.840 6.710 -   6.710 6.617 1.829 2.965 2.964 0.000 29.783

EW4: Crew Served Weapons
Engineering Development

-   7.708 9.251 29.611 -   29.611 26.362 39.780 18.041 18.983 0.000 149.736

FF2: Small Arms Fire Control -   0.000 20.117 20.201 -   20.201 21.463 10.163 11.254 4.967 0.000 88.165

FI2: Lightweight 30mm Cannon -   0.000 5.500 0.000 -   0.000 1.384 0.000 0.000 0.000 0.000 6.884

S58: Soldier Enhancement
Program

-   9.528 3.353 2.885 -   2.885 2.940 2.999 3.016 2.814 0.000 27.535

S60: Clothing & Equipment -   8.401 7.022 5.355 -   5.355 6.453 6.724 5.015 4.850 0.000 43.820

S61: Acis Engineering
Development

-   3.726 4.011 3.612 -   3.612 2.990 2.866 2.926 2.969 Continuing Continuing

S62: Counter-Defilade Target
Engagement - SDD

-   9.244 0.000 2.000 -   2.000 0.000 0.000 0.000 0.000 0.000 11.244

S63: Individual Weapons
Engineering Development

-   7.631 6.961 5.756 -   5.756 6.129 23.352 22.556 16.810 0.000 89.195

S64: Common Remotely
Operated Wpn Sys (CROWS)

-   11.548 22.500 0.000 -   0.000 0.000 0.000 0.000 0.000 0.000 34.048

S70: Personnel Recovery
Support System (PRSS)

-   1.084 1.330 0.968 -   0.968 0.990 0.468 0.642 0.563 Continuing Continuing

VS5: Soldier Protective
Equipment

-   2.114 1.758 6.057 -   6.057 6.777 8.482 9.826 9.655 0.000 44.669

Note
FY 2019 New starts include Next Generation Squad Automatic Rifle (NGSAR) and Increased Barrel Life Replace Chrome.

A. Mission Description and Budget Item Justification
Fiscal Year (FY) 2019 budget request funds Infantry Support Weapons.  This Program Element (PE) Engineering and Manufacturing Development (EMD) manages the
Soldier as a system, with the goal of increasing Soldiers' combat effectiveness, increasing survivability, and improving the Soldiers' quality of life.  It develops and tests
prototypes of weapons, clothing, equipment, and other items useful to support the Soldier.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Army Date: February 2018
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 5: System
Development & Demonstration (SDD)

R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT WEAPONS

Project ES9 (Advanced Tactical Parachute System) supports efforts to improve Static Line (SL) and Military Free Fall (MFF) personnel parachutes and associated
equipment to include canopy improvements based on integration of new technology with the goal of enhancing the insertion capability of the airborne soldier and
increasing the performance, safety and durability of personnel airdrop equipment.

Project EW4 (Crew Served Weapons Engineering) supports efforts to transition components or prototypes from Small Arms Improvement, Project S54, Program
Element 0603827A, (Budget Activity 4) and other domestic and foreign sources of small arms weapons to demonstrate, test and evaluate capability near or at planned
operational requirements.

Project FF2 (Small Arms Fire Control (SAFC)) supports optimized fire control devices to support Squad (S), Crew Served (CS) and Precision (P).  SAFC shall increase
the probability of hit and decrease time to engage across a range of small arms weapon systems, with a direct-view optic that allows for quicker and more accurate
target detection and recognition.

Project FI2 (Lightweight 30mm Cannon) provides increased lethality modification to the Joint Light Tactical Vehicle (JLTV), it serves as the Infantry Brigade Combat
Team (IBCT) light reconnaissance vehicle, an upgraded medium caliber weapon will be developed, tested and evaluated for integration into a modified remote weapon
station.

Project S58 (Soldier Enhancement Program) supports accelerated integration, modernization, and enhancement efforts of lighter, more lethal weapons, and improved
Soldier items including lighter, more comfortable load-bearing equipment, field gear, survivability items, communications equipment, and navigational aids.

Project S60 (Clothing and Equipment) supports pre-production development of state-of-the-art individual clothing and equipment to improve the survivability, mobility and
sustainment affecting the quality of life of the individual Soldier.

Project S61 (Aircrew Integrated Systems) provides System Development programs with improved aviator safety, survivability, and human performance that amplify the
warfighting effectiveness and facilitates full-spectrum dominance of the Army aircraft including the AH-64 Apache/Longbow, CH-47 Chinook, UH/HH-60 Blackhawk, Light
Utility Helicopter, and Armed Reconnaissance Helicopter.

Project S62 (Counter-Defilade Target Engagement) the XM25, Individual Airburst Weapon System (IAWS) delivers a 25mm programmable high explosive airburst
(HEAB) round to defeat defilade and point area targets out to approximately 600 meters. Accurate and lethal engagement of defilade targets at the squad level is the
number one capability gap identified by the United States Army Infantry Center (USAIC).

Project S63 (Small Arms Improvements) demonstrates engineering development models or integrated commercial items designed to enhance lethality, target
acquisition, fire control, training effectiveness, and reliability for small arms weapon systems and ammunition.  Programs include Improved Weapons Coatings, Personal
Defense Weapon, 30 Round 5.56mm Magazine, Modular Handgun System (MHS), Precision Sniper Rifle (PSR), Sub Compact, and Interim Combat Service Rifle (ICR).
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Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Army Date: February 2018
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 5: System
Development & Demonstration (SDD)

R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT WEAPONS

Project S64 (CROWS) continues enhancing CROWS capability and reliability to increase its application across combat and tactical platforms.  This capability enhances
the Soldier's survivability, lethality and situational awareness.

Project S70 (Personnel Recovery Support System) provides system research, development and testing of the Personal Recovery Support System/Personnel Recovery
Support Equipment supporting operations to report and locate isolated, missing, detained or captured Soldiers.

Project VS5 (Soldier Protective Equipment) supports engineering and manufacturing development of Individual Soldier Ballistic Protection equipment.  It will leverage
advancements in technology to continue incremental improvements to body armor (to include improved outer tactical vests, plate carriers, and helmets) and other
personal protective equipment.

B. Program Change Summary ($ in Millions) FY 2017 FY 2018 FY 2019 Base FY 2019 OCO FY 2019 Total
Previous President's Budget 66.943 87.643 73.419 -   73.419
Current President's Budget 63.842 87.643 83.155 -   83.155
Total Adjustments -3.101 0.000 9.736 -   9.736

• Congressional General Reductions -0.026 -  
• Congressional Directed Reductions -3.940 -  
• Congressional Rescissions -   -  
• Congressional Adds 3.000 -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -2.135 -  
• Adjustments to Budget Years -   -   9.736 -   9.736

Change Summary Explanation
Increase funding in FY2019 is for the development of Next Generation Squad Automatic Rifle (NGSAR).
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Army Date: February 2018
Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
ES9 / Advanced Tactical Parachute System

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

ES9: Advanced Tactical
Parachute System

-   2.858 5.840 6.710 -   6.710 6.617 1.829 2.965 2.964 0.000 29.783

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Funding line established in FY17 for the Advanced Tactical Parachute System.  Efforts were previously executed in Program Element 0604601A S60.

A. Mission Description and Budget Item Justification
This funding supports engineering and manufacturing development tasks related to Static Line (SL) and Military Free Fall (MFF) personnel parachutes and auxiliary
equipment with the goal of enhancing the insertion capability of the airborne soldier and increasing the performance, safety and durability of personnel airdrop
equipment. Funds improvements and testing/evaluation of personnel parachute systems. Includes integration and interface on the Soldier system.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Title: Advanced Tactical Parachute System
Description: Funds are a new Project established in FY17.  Efforts were previously executed in Program
Element 0604601A S60.

FY 2018 Plans:
Efforts include enhanced capabilities transition from ET8 to include Developmental Testing and Operational
Testing (DT/OT), and purchasing contract data requirements for the Enhanced Electronic Automatic
Activation Device (E/EAAD) for use with the RA-1 Advanced Ram Air Parachute System. Complete DT/OT
for PARANAVSYS. Obtain Milestone C (MS C) decision in FY18 and Full Material Release (FMR) in FY18 for
PARANAVSYS. Procure test assets and conduct testing on T-11R (Reserve) improvements to optimize packing
of both systems (T-11 and T-11R) to reduce system profile and increase number of parachutists that can be
carried on C-130 and C-17 aircraft. Conduct Operational Tests on and purchasing contract data requirements for
the Enhanced Electric Automatic Activation Device (E/EAAD). Conduct developmental tests for Military Free Fall
Altimeters. Conduct Salt Water immersion tests to determine impact on service life of RA-1. Conduct B-line riser
(allows for increased time under canopy) collapse tests on RA-1. Parachutists Oxygen Delivery System (PODS)
Testing to support MS C in FY2021. Test newly developed hardware using composite materials to reduce
jumper weight.  Conduct over the ramp jumps T-11 testing utilizing C-17 to support long range clandestine
insertion with the use of Intermediate Staging Base (ISB).    Prove out propacking procedure for repacking
the free fall parachutes. Update RA-1 Technical manuals to reflect packing procedures improvement.  Identify

2.858 5.840 6.710 -   6.710
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Army Date: February 2018
Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
ES9 / Advanced Tactical Parachute System

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

and test Army material solution for flotation devices based on user defined requirements.  Test and validate
material solution developed by Small Business Innovative Research (SBIR) effort to address shrinking and mold
associated with T-11 deployment sleeve.
FY 2019 Base Plans:
Complete DT/OT for EEAAD; obtain MS C decision in FY19 and Full Material Release (FMR) in FY19.
Complete DT/OT for Military Altimeters; obtain MS C decision in FY21 and Full Material Release (FMR) in FY21.
Continue DT/OT on Parachutist Oxygen Deliver System (PODS) to support MS-C in 2021.  Continue conduct of
testing to support improvement to parachute systems to include RA-1 Double Bag Static Line (DBSL) over the
ramp jumps on C-17 aircraft; service life extension for RA-1, T-11 and MC-6 parachutes; and reduction of glide
ratio for the RA-1 parachute system.
FY 2018 to FY 2019 Increase/Decrease Statement:
Funding increase in Advanced Tactical Parachute system portfolio is due to anticipated increase in future
requirements in FY18 and FY19.

Accomplishments/Planned Programs Subtotals 2.858 5.840 6.710 -   6.710

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• MA7801: Advanced

Tactical Parachute System
16.611 28.440 41.610 -   41.610 48.819 60.280 54.264 45.000 0.000 295.024

• ET8: Personnel Airdrop
System Development

0.664 0.495 0.400 -   0.400 0.300 1.282 1.280 1.835 0.000 6.256

Remarks

D. Acquisition Strategy
Acquisition strategies for these programs vary in methods, and range from:  1) Material Change programs that result in engineering changes to existing systems to; 2)
Traditional development programs that include an Engineering and Manufacturing Development phase ranging in duration from 12 to 48 months, depending on the level
of complexity and testing required.

E. Performance Metrics
N/A



UNCLASSIFIED

PE 0604601A: INFANTRY SUPPORT WEAPONS UNCLASSIFIED
Army Page 6 of 97 R-1 Line #89

Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Army Date: February 2018
Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
ES9 / Advanced Tactical Parachute System

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Dev Contracts C/FFP Various : Various -   1.574 4.000 3.410 -   3.410 0.000 8.984   -   
Dev Sys Engineering Spt MIPR Various : Various -   0.200 0.200 0.200 -   0.200 0.000 0.600   -   

Subtotal -   1.774 4.200 3.610 -   3.610 0.000 9.584 N/A

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Misc Support Costs MIPR NSRDEC : Natick,
MA -   0.200 0.331 0.400 -   0.400 0.000 0.931   -   

Subtotal -   0.200 0.331 0.400 -   0.400 0.000 0.931 N/A

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

DT/OT MIPR various : various -   0.884 1.309 2.700 -   2.700 0.000 4.893   -   
Subtotal -   0.884 1.309 2.700 -   2.700 0.000 4.893 N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals -   2.858 5.840 6.710 -   6.710 0.000 15.408 N/A

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Army Date: February 2018
Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
ES9 / Advanced Tactical Parachute System
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Army Date: February 2018
Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
ES9 / Advanced Tactical Parachute System

Schedule Details

Start End
Events Quarter Year Quarter Year

Prove out enhanced capabilities trans from ET8 to include DT/OT 1 2017 4 2021
E/EAAD Operational Testing 3 2018 3 2019
Enhanced EAAD MS C 4 2019 4 2019
PARANAVSYS DT/OT 1 2017 1 2018
PARANAVSYS MS C 2 2018 2 2018
PARANAVSYS Software Upgrades/Development 1 2021 4 2021
Military Altimeter DT/OT 4 2018 3 2020
Military Altimeter MS C 1 2021 1 2021
Parachutists Oxygen Delivery System Testing 3 2019 4 2019
Parachutists Oxygen Delivery System MS C 1 2021 1 2021
Static Line (SL) Automatic Activation Device DT/OT Testing 2 2019 4 2020
SL Canopy Release Assembly Reliability Testing 2 2022 3 2023
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Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
EW4 / Crew Served Weapons Engineering
Development

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

EW4: Crew Served Weapons
Engineering Development

-   7.708 9.251 29.611 -   29.611 26.362 39.780 18.041 18.983 0.000 149.736

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
FY 2019 New starts include Next Generation Squad Automatic Rifle (NGSAR) and Increased Barrel Life Replace Chrome.

A. Mission Description and Budget Item Justification
The Crew Served Weapons Engineering and Manufacturing Development (EMD) program provides funds to transition components or prototypes from Small Arms
Improvement, Project S54, Program Element 0603827A, (Budget Activity 4) and other domestic and foreign sources of small arms weapons to demonstrate, test and
evaluate capability near or at planned operational requirements.  Crew Served Weapons systems include weapons ranging up to 40 millimeter in caliber. Current and
future efforts focus on system improvements designed to enhance lethality, target acquisition, fire control, usability, training effectiveness and reliability of weapons to
include ammunition when developing and/or evaluating standard and non-standard weapons. Focus areas include system development, integration (to include human-
systems), demonstration, test and evaluate components, prototypes and operational system prototypes of small arms weapons and/or enhancements.  Benefits include
continuous improvements to small arms weapons, fire control equipment, optics, gun barrels, ancillary equipment, training devices, component mounts, weapon mounts,
and weapon/ammunition interface of current small arms fleet or new weapon systems.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Title: New Weapons
Description: Development of new crew served weapons

FY 2018 Plans:
M3/M3E1 Multi-Role Anti-Armor Anti-Personnel Weapon System (MAAWS):  Completes Full Materiel Release
for M3. Complete Urgent Materiel Release for M3E1 w/Fire Control.  Begins developmental testing and complete
safety confirmation in support of Type Classification and Full Material Release for the M3E1 w/Fire Control.

Precision Sniper Rifle (PSR):  Continues to support SOCOM full and open competitive source selection of
PSR weapons with continued solicitation preparation and an Request For Proposal (RFP) release expected in
2QFY18.  Support SOCOM in Phase II weapon testing of up-to three (3) IDIQ contracts awarded in 4QFY18.
Complete PSR ammunition (XM1162 & XM1163) production RFP with release in 3QFY18.

3.215 3.071 28.786 -   28.786
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Army Date: February 2018
Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
EW4 / Crew Served Weapons Engineering
Development

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

New Weapon Evaluations and Assessments:  Initial evaluation and assessment of new weapons.
FY 2019 Base Plans:
FY 2019 New start: Transition of technologies from Program Element 0603827A S54: Next Generation Squad
Automatic Rifle (NGSAR):  Will work to coordinate and develop the Capability Development Document (CDD),
Acquisition Strategy, Capability Production Document (CPD), and provide data from various technologies to
better inform stakeholders. Begin EMD phase for the Next Generation Squad Automatic Rifle with a single
vendor.

M3/M3E1 Multi-Role Anti-Armor Anti-Personnel Weapon System (MAAWS):  Will complete developmental
testing and obtain Type Classification and Full Materiel Release for M3E1 w/Fire Control.

Precision Sniper Rifle (PSR):  Will continue supporting SOCOM testing of up-to three (3) PSR systems with a
down-select decision to one (1).  Will purchase PSRs to support Army unique Production Qualification Testing,
IOT&E, and airborne deployment testing.  Will award PSR ammunition production XM1162/XM1163 contracts.

New Weapon Evaluations and Assessments:  Will perform initial evaluation and assessment of new weapons.
FY 2018 to FY 2019 Increase/Decrease Statement:
Increased funding due to New Start of Next Generation Squad Automatic Rifle.
Title: Crew Served Weapons Enhancements
Description: Enhancements and developments of Crew Served weapons

FY 2018 Plans:
M2 Lightweight Program -  Investigates alternative materials (i.e. titanium) in order to lighten the Warfighter's
load, to improve Soldier mobility, respond to vehicle weight restrictions, improve weapon parts life, increase
durability and potentially increase performance.  Manufacture lightweight titanium weapon parts, assemble
improved parts into legacy weapons, conduct testing (production verification/reliability/user evaluation/air drop)
on the improved weapon system and modify weapons based on test results.

Compact Semi-Automatic Sniper System (CSASS):  Completes Production Qualification Testing (PQT) as an
entry criteria for the Limited User Test (LUT).  Conducts operational assessments and evaluations with a LUT as
well as airborne drop testing. Completes Scoring Conference activities prior to release of the Operational Test

1.259 4.464 0.600 -   0.600
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Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
EW4 / Crew Served Weapons Engineering
Development

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Agency Milestone Assessment Report (OMAR). Completes provisioning activities, Core Logistics Assessment
(CLA), Life Cycle Sustainment Plan (LCSP) and conducts Log Demo. Continues to develop all documentation
and prepare for TC STD, Full Rate Production, and Full Material Release decisions in FY2019. The CSASS is a
potential material solution for the Squad Designated Marksman Rifle (SDMR).

Small Business Innovation Research (SBIR) Enhancements:  Support Phase II Enhancement and/or initialization
of Phase III SBIR activities that transferred from Program Element 0604601A S63 within the same Program
Element.

Weapon Upgrades and Accessories:  Test, evaluate and analyze ongoing and new activities to enhance Crew
Served Weapons.
FY 2019 Base Plans:
Transition of technologies from Program Element 0603827A S54:  Increased Barrel Life/Replace Chrome:
Will complete maturation of design, address residual issues found during previous prototype testing.  Will
complete refinement of drawing and specification package, build full length barrels for final qualification and
safety confirmation testing.  Will perform testing at a Government facility.

M2 Lightweight Program -  Will continue to investigate alternative materials (i.e. titanium) in order to lighten
the Warfighter's load, to improve Soldier mobility, respond to vehicle weight restrictions, improve weapon parts
life, increase durability and potentially increase performance.  Manufacture lightweight titanium weapon parts,
assemble improved parts into legacy weapons, conduct testing (production verification/reliability/user evaluation/
air drop) on the improved weapon system and modify weapons based on test results.

Small Business Innovation Research (SBIR) Enhancements:  Will continue to support Phase II Enhancement
and/or initialization of Phase III SBIR activities.

Gunner Integrated Protection and Restraint System, Objective Gunner Protection Kit (GIPRS/OGPK):  Will
complete developmental verification testing and begin operational testing for the TOW Missile Objective
Gunner Protection Kit (TOGPK) 2.0.  Will begin work on technical publications and prepare for TOGPK 2.0 type
classification.
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
EW4 / Crew Served Weapons Engineering
Development

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Weapon Upgrades and Accessories:  Will continue to test, evaluate and analyze ongoing and new activities to
enhance Crew Served Weapons.
FY 2018 to FY 2019 Increase/Decrease Statement:
Decreased funding due to completion of both the M2 Lightweight Program and Compact Semi-Automatic Sniper
System efforts completed in FY2018.
Title: Ammunition
Description: Improvement of Crew Served Weapons Ammunition

FY 2018 Plans:
Ammunition Upgrades:  Test, evaluate and analyze the effect of current and new ammunition on Crew Served
Weapons.  Specific focus on alignment of requirements between crew served fire control and 40mm air burst
munitions.

Evaluates other M3/E1 MAAWs munitions such as the smoke and illuminating rounds currently used by
SOCOM.
FY 2019 Base Plans:
Ammunition Upgrades:  Will continue to test, evaluate and analyze the effect of current and new ammunition
on Crew Served Weapons.  Specific focus on alignment of requirements between crew served fire control and
40mm air burst munitions.
FY 2018 to FY 2019 Increase/Decrease Statement:
Decreased funding due to completed FY18 ammunition efforts.

0.650 0.226 0.100 -   0.100

Title: Combat Optics
Description: Improvement of Combat Optics

FY 2018 Plans:
Mounted Machinegun Optic: Continues to finalize Test and Evaluation Master Plan (TEMP), Acquisition
Strategy/Acquisition Plan, and Production Readiness Review (PRR) for program execution. Completes
Procurement package, plans and develops Request for Proposals for down select.  Award contract for initial
source selection and down select.  Develops Test Plan and conducts testing for first down select for further
evaluation.

0.720 1.390 0.025 -   0.025
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Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
EW4 / Crew Served Weapons Engineering
Development

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Optic Upgrades:  Continues engineering evaluations, verification and validation of weapon optics performance
requirements.
FY 2019 Base Plans:
Mounted Machinegun Optic:  Will work to achieve Full Material Release for the MMO.  Will conduct Production
Verification Tests and First Article Tests and Production Readiness Review (PRR) for program production
execution. Will award contract for full rate production. Will prepare and conduct First Unit Equipped actions for
the MMO.

Optic Upgrades:  Will continue engineering evaluations, verification and validation of weapon optics performance
requirements.
FY 2018 to FY 2019 Increase/Decrease Statement:
Decreased funding due to the completion of the Mounted Machinegun Optic effort in R&D and transitioning to
production in FY18.
Title: Fire Control
Description: Improvement of Crew Served Weapons fire control.

1.764 -   -   -   -  

Title: Research and Analysis
Description: Market Research and Cost Benefit Analysis

FY 2018 Plans:
Continues Market Research and Cost Benefit Analysis of new small arms weapon and/or enhancements for
engineering and manufacturing development.
FY 2019 Base Plans:
Will continue Market Research and Cost Benefit Analysis of new small arms weapon and/or enhancements for
engineering and manufacturing development.

0.100 0.100 0.100 -   0.100

Accomplishments/Planned Programs Subtotals 7.708 9.251 29.611 -   29.611



UNCLASSIFIED

PE 0604601A: INFANTRY SUPPORT WEAPONS UNCLASSIFIED
Army Page 14 of 97 R-1 Line #89

Exhibit R-2A, RDT&E Project Justification: PB 2019 Army Date: February 2018
Appropriation/Budget Activity
2040 / 5
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PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
EW4 / Crew Served Weapons Engineering
Development

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• S54: Small Arms Improvement 11.649 6.851 7.687 -   7.687 10.566 16.108 19.243 15.284 0.000 87.388

• S58: Soldier
Enhancement Program

9.528 3.353 2.885 -   2.885 2.940 2.999 3.016 2.814 0.000 27.535

• GZ1500: Sniper
Rifles Modifications

1.963 1.488 2.747 -   2.747 0.958 1.932 1.890 1.926 Continuing Continuing

• GZ1290: M249 SAW
Machine Gun MODS

1.179 3.339 3.924 -   3.924 4.487 3.414 -   -   Continuing Continuing

• GZ1300: M240 Medium
Machine Gun MODS

1.784 4.577 6.940 0.007 6.947 10.315 6.635 5.358 3.390 Continuing Continuing

• GB3000: MK-19 Grenade
Machine Gun MODS

4.959 2.000 1.684 -   1.684 1.718 6.708 11.700 14.417 Continuing Continuing

• GB4000: M2 50 Cal
Machine Gun MODS

48.582 47.414 21.600 4.920 26.520 12.490 10.116 3.973 0.849 Continuing Continuing

• GC0925: Modifications Less
Than $5.0m (WOCV-WTCV)

3.157 2.219 5.577 -   5.577 5.089 3.386 3.158 3.150 Continuing Continuing

• GL3200: Items Less Than
$5.0m (WOCV-WTCV)

2.331 5.075 3.174 1.397 4.571 1.337 2.777 2.880 2.988 Continuing Continuing

• G13000: M240 Medium
Machine Gun (7.62mm)

-   1.992 1.955 0.126 2.081 -   -   103.072 159.912 Continuing Continuing

• G01506: WTCV, G015060,
Precision Sniper Rifle

-   -   0.000 -   0.000 9.417 13.382 15.363 16.558 Continuing Continuing

• G13101: MULTI-ROLE
ANTI-ARMOR ANTI-

PERSONNEL WEAPON SYSTEM

-   6.520 23.345 -   23.345 19.542 18.008 40.251 36.606 Continuing Continuing

Remarks
In support of Small Arms Requirements, components or prototypes developed in Small Arms Improvement, Project S54, Program Element 0603827A, (Budget Activity
4) is transitioned to Crew Served Weapons Engineering Development, Project EW4, Program Element 0604601A, (Budget Activity 5) to conduct engineering and
manufacturing development.  Once the component, prototype or operational prototype achieves Milestone C and type classification the item transitions to small arms
weapon production or modification program.
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WEAPONS

Project (Number/Name)
EW4 / Crew Served Weapons Engineering
Development

D. Acquisition Strategy
Primary strategy is to mature and finalize design efforts, award Research, Development, Test and Evaluation (RDT&E) hardware contracts, and test and evaluate
systems that result in type classification and follow-on production contract awards.

E. Performance Metrics
N/A
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WEAPONS
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EW4 / Crew Served Weapons Engineering
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Management Services ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management Allot
PM Soldier
Weapons, : Picatinny
Arsenal

-   0.200 Mar 2017 0.251 1.500 Mar 2019 -   1.500 Continuing Continuing Continuing

Travel MIPR
PM Soldier
Weapons, : Picatinny
Arsenal

-   0.040 Mar 2017 0.049 0.075 Mar 2019 -   0.075 Continuing Continuing Continuing

Subtotal -   0.240 0.300 1.575 -   1.575 Continuing Continuing N/A

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Fabrication Various Various : Multiple
Contractors -   0.200 Mar 2017 0.150 19.282 Mar 2019 -   19.282 Continuing Continuing Continuing

Hardware Development MIPR

Army Research
Development
Engineers Centers :
Multiple

-   0.074 Mar 2017 2.519 2.500 Mar 2019 -   2.500 Continuing Continuing Continuing

Subtotal -   0.274 2.669 21.782 -   21.782 Continuing Continuing N/A

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Engineering MIPR

Army Research
Development
Engineering
Centers : Multiple

-   3.174 Mar 2017 2.708 2.675 Mar 2019 -   2.675 Continuing Continuing Continuing

Logistics MIPR
Tank & Automotive
Command
(TACOM), : Warren

-   0.269 Mar 2017 0.068 0.070 Mar 2019 -   0.070 Continuing Continuing Continuing
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EW4 / Crew Served Weapons Engineering
Development

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Human Research and
Engineering MIPR

Army Research
Laboratory, :
Aberdeen Proving
Ground

-   0.269 Mar 2017 0.068 0.070 Mar 2019 -   0.070 Continuing Continuing Continuing

Subtotal -   3.712 2.844 2.815 -   2.815 Continuing Continuing N/A

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Developmental Testing MIPR

Army Developmental
Test Command, :
Aberdeen Proving
Ground

-   1.365 Mar 2017 2.850 2.869 Mar 2019 -   2.869 Continuing Continuing Continuing

Operational Testing MIPR

Army Test and
Evaluation
Command, :
Aberdeen Proving
Ground

-   1.848 Mar 2017 0.520 0.500 Mar 2019 -   0.500 Continuing Continuing Continuing

Validation Testing MIPR
Army Test and
Evaluation Centers, :
Multiple

-   0.269 Mar 2017 0.068 0.070 Mar 2019 -   0.070 Continuing Continuing Continuing

Subtotal -   3.482 3.438 3.439 -   3.439 Continuing Continuing N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals -   7.708 9.251 29.611 -   29.611 Continuing Continuing N/A

Remarks
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
EW4 / Crew Served Weapons Engineering
Development

Schedule Details

Start End
Events Quarter Year Quarter Year

NEW WEAPONS 1 2017 4 2023
Next Generation Squad Automatic Rifle (NGSAR) 1 2019 4 2023
M3/M3E1 Multi-Role Anti-Armor Anti-Personnel Weapon System (MAAWS) 1 2017 4 2020
Precision Sniper Rifle (PSR) 1 2017 4 2020
New Weapon Evaluations and Assessments 1 2018 4 2023
CREW SERVED WEAPON ENHANCEMENTS 1 2017 4 2023
M2 Lightweight Program 1 2018 4 2019
Gunner Integrated Protection and Restraint Systems (GIPRS/OGPK) 1 2017 4 2023
Increased Barrel Life 1 2019 4 2020
Compact Semi-Automatic Sniper System (CSASS) 1 2017 4 2018
Weapons Upgrades and Accessories 1 2017 4 2023
Small Business Innovation Research (SBIR) Enhancements 1 2017 4 2018
AMMUNITION 1 2017 4 2023
XM1112 Airburst Non-Lethal Munition (ANLM) 1 2017 4 2017
Ammunition Upgrades 1 2017 4 2023
COMBAT OPTICS 1 2017 4 2023
Mounted Machinegun Optic 1 2017 4 2022
Optic Upgrades 1 2017 4 2023
FIRE CONTROL 1 2017 4 2017
Small Arms Fire Control - Precision Program of Record 1 2017 4 2017
Fire Control Upgrades 1 2017 4 2017
RESEARCH AND ANALYSIS 1 2017 4 2023
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Start End
Events Quarter Year Quarter Year

Research and Analysis 1 2017 4 2023
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
FF2 / Small Arms Fire Control

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

FF2: Small Arms Fire Control -   0.000 20.117 20.201 -   20.201 21.463 10.163 11.254 4.967 0.000 88.165

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Small Arms Fire Control (SAFC) was previously funded under Projects S63 and EW4, Program Element (PE) 0604601A Infantry Support Weapons, and transitioned to
FF2 in FY2018 under the same PE.

A. Mission Description and Budget Item Justification
Small Arms Fire Control (SAFC) is a requirement for optimized fire control devices with improved Size Weight and Power (SWAP) to support Squad (S), Crew Served
(CS) and Precision (P).  SAFC shall increase the probability of hit and decrease time to engage across a range of small arms weapon systems, with a direct-view
optic that allows for quicker and more accurate target detection and recognition.  The SAFC shall utilize an open system of systems architecture comprised of modular
components, to deliver to current ground forces the initial increased core capability followed by increasing increments of capability/enhancements over time as
technology matures and evolves.  Small Arms Fire Control will culminate in multiple configurations: a Small Arms Fire Control - Squad (SAFC-S), Small Arms Fire
Control - Crew Served (SAFC-CS), and Small Arms Fire Control - Precision (SAFC-P).  They may include technology such as variable magnification direct view (day)
optics, atmospheric sensors, an overlaid digital display, weapon orientation sensor, range determination, ballistic computer, disturbed reticle, and networked lethality.
There are also other associated fire control efforts being worked simultaneously to include Advanced Individual Handheld Binocular (AIHB), Advanced Fire Control with
Precision Projectile Tracking, Next Generation Fire Control, and Small Arms Fire Control for 40mm Low Velocity.

FY2019 RDT&E funding in the amount of $20.201 million will continue the Engineering and Manufacturing Development (EMD) Phases for the two (2) Fire Control
configurations ( SAFC-CS and SAFC-P) and will support integration, manufacture, and testing of Next Generation Fire Control technologies.  FY2019 funding will be
focused on bid sample contract awards, down selection, design/prototyping, developmental and initial operational testing and evaluation.  Other associated fire control
efforts being worked simultaneously include, Advanced Individual Handheld Binocular (AIHB), Advanced Fire Control with Precision Projectile Tracking, and Small Arms
Fire Control for 40mm Low Velocity.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Title: Design, Develop and Fabricate
Description: Includes contract awards for the Engineering and Manufacturing Development of the three Fire
Control configurations (SAFC-S, SAFC-CS and SAFC-P) and the Advanced Individual Handheld Binocular
(AIHB).

FY 2018 Plans:

-   11.412 11.638 -   11.638
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PE 0604601A / INFANTRY SUPPORT
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FF2 / Small Arms Fire Control

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Multiple contract awards begins the development and integration of various Fire Control configurations
and development of initial prototypes.  Initial prototypes will be delivered, system functional reviews will be
conducted, and a design alternation plan will be established.
FY 2019 Base Plans:
Will continue development and integration of various Fire Control configurations and transition squad variant,
to conduct functional reviews and implement alternation plans for initial prototypes.  Will award EMD Phase
contracts.
FY 2018 to FY 2019 Increase/Decrease Statement:
Funded amount of contract increases for EMD contract award.
Title: Engineering Support
Description: Government engineering support at lab/center, providing oversight of design development,
integration and contractor performance.

FY 2018 Plans:
Provides engineering support and oversight of design improvements and contractor performance.  Participate in
source selection activities and technical reviews.
FY 2019 Base Plans:
Will continue to provide systems engineering support and oversight of design improvements and contractor
performance.  Continue participation in source selection activities and technical reviews.   Will provide oversight
of development and operational test activities, preliminary and critical design reviews.
FY 2018 to FY 2019 Increase/Decrease Statement:
Additional funds are required for preliminary and critical design reviews in FY2019.

-   3.530 3.575 -   3.575

Title: Test and Evaluation
Description: Government testing and evaluation of Commercial Off The Shelf / Non-Developmental Item
(COTS/NDI) items, prototypes, articles and improvements.

FY 2018 Plans:
Develops test and evaluation criteria and documentation, test bid samples, test and evaluate improvements
of initial prototypes.  Prototype systems will be tested both for technical capability as well as user evaluation.

-   3.894 3.880 -   3.880
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FF2 / Small Arms Fire Control

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Assess and evaluate incorporating existing target acquisition/fire control component technologies into binoculars.
Recommendations for system improvement and improved acceptability will be generated.
FY 2019 Base Plans:
Will complete bid sample testing and conduct developmental and operational test activities for small arms fire
control variants.  Will conduct preliminary and critical design reviews.  Will continue to assess and evaluate
incorporating existing target acquisition/fire control component technologies into binoculars.
FY 2018 to FY 2019 Increase/Decrease Statement:
Slight decrease in funds as one variant completes test and evaluation activities in early FY2019.
Title: Program Management
Description: Program management office, providing oversight of contract actions, engineering support and test
activities.

FY 2018 Plans:
Provide program oversight of design, development, integration and testing, to include contract actions,
engineering support and test activities throughout the fiscal year.
FY 2019 Base Plans:
Provides Program Management (PM) non-labor operations.
FY 2018 to FY 2019 Increase/Decrease Statement:
PM labor will be funded with OMA dollars in FY2019.

-   1.281 1.108 -   1.108

Accomplishments/Planned Programs Subtotals -   20.117 20.201 -   20.201

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• S54: Small Arms Improvement 11.649 6.851 7.687 -   7.687 10.566 16.108 19.243 15.284 0.000 87.388

• G17202: CREW SERVED SA-FC -   -   0.000 -   0.000 -   24.398 37.996 61.448 Continuing Continuing
• G17203: Precision SA-FC -   -   7.929 -   7.929 8.497 17.936 31.599 33.326 Continuing Continuing

Remarks
Small Arms Fire Control was previously funded on Program Element 0604601A Infantry Support Weapons, under Projects S63 and EW4.
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Project (Number/Name)
FF2 / Small Arms Fire Control

D. Acquisition Strategy
The Small Arms Fire Control (SAFC) program will use an incremental developmental acquisition strategy.

The Small Arms Fire Control - Precision (SAFC-P) shall award up to two (2) Engineering and Manufacturing Development contract in FY2018.  Total Approved
Acquisition Objective (AAO) for the SAFC-P is 6,004 systems.

The Small Arms Fire Control - Crew Served (SAFC-CS) shall award up to three (3) Engineering and Manufacturing Development contracts in late FY2018, with a follow-
on contract option to fully develop the system.  Total Approved Acquisition Objective (AAO) for the SAFC-CS is 20,478 systems.

The Small Arms Fire Control - Squad (SAFC-S) shall award up to two (2) Engineering and Manufacturing Development contracts in late FY2019 to early FY2020
carrying both systems through Critical Design Review. Iterative prototyping will be used to gather both technical and user feedback, and continuous technical
improvements will be made on the system design. Based on test data and user feedback, a single vendor will be down-selected for an LRIP production option award in
4QFY2020 followed by FRP FY2021. Total Approved Acquisition Objective (AAO) for the SAFC-S is 48,095 systems.

Additional Small Arms Fire Control Projects:  Other associated Fire Controls will be tested and evaluated simultaneously.

E. Performance Metrics
N/A
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Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Engineering &
Manufacturing
Development Contract -
Precision Fire Control

C/FFP TBD : TBD -   -   5.193 Jan 2018 6.236 Dec 2018 -   6.236 Continuing Continuing   -   

Engineering &
Manufacturing
Development Contract #1 -
Crew Served Fire Control

C/FFP TBD : TBD -   -   0.500 Dec 2017 0.600 Nov 2018 -   0.600 Continuing Continuing   -   

Engineering &
Manufacturing
Development Contract #2 -
Crew Served Fire Control

C/FFP TBD : TBD -   -   0.500 Dec 2017 0.600 Nov 2018 -   0.600 Continuing Continuing   -   

Engineering &
Manufacturing
Development Contract #3
- Other

C/FFP TBD : TBD -   -   3.500 Mar 2018 3.202 Feb 2019 -   3.202 Continuing Continuing   -   

Engineering &
Manufacturing
Development Contract #4-
Squad Fire Control

C/FFP TBD : TBD -   -   -   1.000 Aug 2019 -   1.000 Continuing Continuing   -   

Subtotal -   -   9.693 11.638 -   11.638 Continuing Continuing N/A

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Engineering Support MIPR

US Army Armament
Research,
Development and
Engineering Center
(ARDEC) : Picatinny
Arsenal, NJ

-   -   3.530 Oct 2017 3.575 Oct 2018 -   3.575 Continuing Continuing   -   

Program Management
(Non-Labor) Allot Project Manager

Soldier Weapons -   -   1.500 Oct 2017 0.558 Oct 2018 -   0.558 Continuing Continuing   -   
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Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

(PMSW) /Non-
Labor : Picatinny
Arsenal, NJ

Contractor Support C/FFP TBD : TBD -   -   1.500 Oct 2017 0.400 Nov 2018 -   0.400 Continuing Continuing   -   

Logistical Management MIPR

US Army Tank
& Automotive
Command
(TACOM) : Warren,
MI

-   -   -   0.150 Dec 2018 -   0.150 Continuing Continuing   -   

Subtotal -   -   6.530 4.683 -   4.683 Continuing Continuing N/A

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Test and Evaluation MIPR

US Army Test
and Evaluation
Command (ATEC) :
Aberdeen Proving
Ground, MD

-   -   1.419 Jan 2018 1.610 Nov 2018 -   1.610 Continuing Continuing   -   

Test and Evaluation MIPR

US Army Research
Laboratory :
Aberdeen Proving
Ground, MD

-   -   0.850 Nov 2017 0.770 Jan 2019 -   0.770 Continuing Continuing   -   

Test and Evaluation MIPR

Maneuver Battle
Lab, US Army
Maneuver Center
of Excellence : FT
Benning, GA

-   -   0.800 Oct 2017 0.700 Dec 2018 -   0.700 Continuing Continuing   -   

Test and Evaluation MIPR
White Sands Missile
Range : White Sands
Missile Range, NM

-   -   0.825 Nov 2017 0.800 Jan 2019 -   0.800 Continuing Continuing   -   

Subtotal -   -   3.894 3.880 -   3.880 Continuing Continuing N/A
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Project (Number/Name)
FF2 / Small Arms Fire Control

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals -   -   20.117 20.201 -   20.201 Continuing Continuing N/A

Remarks
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Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
FF2 / Small Arms Fire Control
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
FF2 / Small Arms Fire Control

Schedule Details

Start End
Events Quarter Year Quarter Year

Engineering & Manufacturing Development - Small Arms Fire Control - Precision 1 2018 2 2020
Engineering & Manufacturing Development - Small Arms Fire Control - Crew Served 2 2018 3 2020
Engineering & Manufacturing Development - Small Arms Fire Control - Squad 4 2019 2 2021
Additional Small Arms Fire Control Projects 1 2018 4 2023
Engineering Support 1 2018 4 2023
Test and Evaluation 1 2018 4 2023
Program Management (labor & non-labor) 1 2018 4 2023
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Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
FI2 / Lightweight 30mm Cannon

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

FI2: Lightweight 30mm Cannon -   0.000 5.500 0.000 -   0.000 1.384 0.000 0.000 0.000 0.000 6.884

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
In support of an Army directed requirement (reference DAPR-ZA Memorandum, dated 5 July 2016) to provide an increased lethality modification to the Joint Light
Tactical Vehicle (JLTV), to serve as the Infantry Brigade Combat Team (IBCT) light reconnaissance vehicle, an upgraded medium caliber weapon will be developed,
tested and evaluated for integration into a modified remote weapon station.

The XM914 is an upgraded and modified version of the M230 cannon currently equipped on the AH-64 Apache advanced attack helicopter.  The XM914 is a link fed,
externally powered and electrically primed 30mm chain gun, capable of firing two hundred rounds per minute.  The gun incorporates an anti-hangfire system and an
extended barrel for enhanced muzzle velocity.  The XM914 provides significant lethality improvements over the current M2 .50 caliber machine gun and MK19 grenade
machine gun and provides the capability required for Soldiers in a combat environment to engage enemy personnel and light armored targets.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Title: Contractor Design and Prototype Fabrication
Description: Includes contractor design, development and prototype fabrication for engineering and
manufacturing development of the XM914 30mm autocannon.

FY 2018 Plans:
Contractor begins work on the design and development effort for the XM914 30mm autocannon.  Initial
prototypes of the weapon and test hardware were purchased to conduct safety and limited reliability testing.
FY 2018 to FY 2019 Increase/Decrease Statement:
Decrease in funding as weapon prototypes are delivered.

-   3.600 -   -   -  

Title: Engineering Support
Description: Government engineering support at lab/center, providing design, limited testing and oversight of
development and contractor performance.

FY 2018 Plans:

-   1.150 -   -   -  
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Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
FI2 / Lightweight 30mm Cannon

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Provides design and development input, oversight of contractor performance, and participation in technical
reviews.
FY 2018 to FY 2019 Increase/Decrease Statement:
Decrease in funding as engineering support ends.
Title: Test and Evaluation
Description: Government testing and evaluation of weapon prototype, articles and system improvements.

FY 2018 Plans:
Conducts initial testing of prototype weapons. Develop test and evaluation plans, criteria and documentation.
Generate system improvement recommendations.
FY 2018 to FY 2019 Increase/Decrease Statement:
Decrease in funding as test and evaluation ends.

-   0.500 -   -   -  

Title: Program Management
Description: Program management office provides oversight of contract actions, engineering support and test
activities.

FY 2018 Plans:
Provides program oversight of design, development, integration and testing, to include contract actions,
engineering support and test activities throughout the fiscal year.
FY 2018 to FY 2019 Increase/Decrease Statement:
Program management labor costs transition to the Operations & Maintenance, Army (OMA) account in FY2019.

-   0.250 -   -   -  

Accomplishments/Planned Programs Subtotals -   5.500 -   -   -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• G13800: GUN

AUTOMATIC 30MM M230
-   -   7.434 -   7.434 19.825 9.913 -   -   0.000 37.172

• G04700: Common Remotely
Operated Weapons Station

25.164 0.750 35.968 3.378 39.346 19.825 24.560 -   -   Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
FI2 / Lightweight 30mm Cannon

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• S64: Common Remotely

Operated Wpn Sys (CROWS)
11.548 22.500 0.000 -   0.000 -   -   -   -   0.000 34.048

Remarks

D. Acquisition Strategy
The XM914 is currently considered a non-standard weapon that is being sold commercially to foreign customers by the vendor. As a modified version of the M230
30mm chain gun for the AH-64 Apache advanced attack helicopter, the XM914 requires safety confirmation/safety release and weapon qualification for vehicle mounted
platforms. In order to meet the Urgent Materiel Release (UMR) requirement of nine (9) systems by FY19 (and the remaining 243 systems to follow), a sole source
contract based on urgency will be pursued for a period of performance of one (1) year. A long term Indefinite Delivery/Indefinite Quantity (IDIQ) type contract will be
pursued for the year to follow.

The program supports new and emerging urgent requirements for the Joint Light Tactical Vehicle Directed Requirement and will support integration with the Remote
Weapon Station on the vehicle or other platforms.

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
FI2 / Lightweight 30mm Cannon

Management Services ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management MIPR
PM Soldier
Weapons : Picatinny
Arsenal, NJ

-   -   0.250 Oct 2017 -   -   -   Continuing Continuing Continuing

Subtotal -   -   0.250 -   -   -   Continuing Continuing N/A

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Contractor Design and
Prototype Fabrication SS/FFP Orbital ATK : Dulles,

VA -   -   3.600 Nov 2017 -   -   -   Continuing Continuing Continuing

Subtotal -   -   3.600 -   -   -   Continuing Continuing N/A

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Engineering Support MIPR

US Army Armament
Research,
Development and
Engineering Center
(ARDEC) : Picatinny
Arsenal, NJ

-   -   1.150 Oct 2017 -   -   -   Continuing Continuing Continuing

Subtotal -   -   1.150 -   -   -   Continuing Continuing N/A

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Test and Evaluation MIPR
Army Test and
Evaluation
Command (ATEC) :

-   -   0.500 Jan 2018 -   -   -   Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
FI2 / Lightweight 30mm Cannon

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Aberdeen Proving
Ground, MD

Subtotal -   -   0.500 -   -   -   Continuing Continuing N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals -   -   5.500 -   -   -   Continuing Continuing N/A

Remarks
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
FI2 / Lightweight 30mm Cannon
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
FI2 / Lightweight 30mm Cannon

Schedule Details

Start End
Events Quarter Year Quarter Year

Contractor Design and Prototype Fabrication 1 2018 4 2018
Engineering Support 1 2018 4 2018
Test and Evaluation 1 2018 4 2018
Program Management 1 2018 4 2018
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S58 / Soldier Enhancement Program

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

S58: Soldier Enhancement
Program

-   9.528 3.353 2.885 -   2.885 2.940 2.999 3.016 2.814 0.000 27.535

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
Description: The Soldier Enhancement Program (SEP) was established in the Fiscal Year 1990 National Defense Authorization Act. SEP provides an innovative
approach that includes procurement and evaluation of Commercial Off the Shelf (COTS)/Non Developmental Item (NDI)/Government Off The Shelf (GOTS) items
that have the potential to enhance an Army Infantryman and Soldiers' ability to execute their combat mission. SEP provides significant savings and acceleration
in the evaluation of items. The SEP program is managed jointly by Program Executive Office (PEO) Soldier and the U.S. Army  Training and Doctrine Command-
Maneuver Center of Excellence. SEP suggestions are submitted by individual Soldiers, Field Commanders, commercial manufacturers, and others via the PEO Soldier
SEP website. Viable suggestions are vetted by a Council of Colonels (CoC) and validated as SEP initiatives by Department of the Army, Deputy Chief of Staff, G8,
Force Development.  A limited number of validated SEP initiatives are procured and evaluated for feasibility and suitability. Based on the evaluation findings, the SEP
CoC provides one or more of the following courses of action: (1) no further action required, (2) item did not meet objectives, (3) inform deliberate or urgent/emerging
requirements generation, (4) initiate a new Program of Record (POR), (5) improve an existing POR, (6) transition to the Rapid Equipping Force or (7) add to the Rapid
Fielding Initiative list.

Justification: FY19 RDT&E funding supports SEP evaluations and documentation of results.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Title: Soldier Enhancement Program (SEP) Evaluations
Description: Procured and evaluated COTS/GOTS/NDI items that have the potential to enhance Soldier combat
effectiveness.

FY 2018 Plans:
Funding will support evaluation of approximately 25 initiatives. Product evaluations will include safety testing,
collection, and analysis of user feedback/results and documentation of results.
FY 2019 Base Plans:
Funding will support evaluation of approximately 20 initiatives. Product evaluations will include safety testing,
collection, and analysis of user feedback/results and documentation of results.
FY 2018 to FY 2019 Increase/Decrease Statement:

9.007 2.821 2.373 -   2.373



UNCLASSIFIED

PE 0604601A: INFANTRY SUPPORT WEAPONS UNCLASSIFIED
Army Page 39 of 97 R-1 Line #89

Exhibit R-2A, RDT&E Project Justification: PB 2019 Army Date: February 2018
Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S58 / Soldier Enhancement Program

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

FY18 to FY19 funding decrease due to reduced number of anticipated initiatives scheduled for evaluation.
Title: Systems Engineering and Program Management.
Description: Systems Engineering and Program Management.

FY 2018 Plans:
Upon conclusion of soldier evaluations, the SEP team will receive and review incoming proposals. The team
will coordinate with industry and TRADOC to ensure submitted proposals satisfy Army needs.  Will continue to
evaluate SEP initiatives and provide recommendations.
FY 2019 Base Plans:
Upon conclusion of the evaluations, the SEP team will receive and review incoming proposals. The team will
coordinate with industry and TRADOC to ensure submitted proposals satisfy Army needs.  Will continue to
evaluate SEP initiatives and provide recommendations.
FY 2018 to FY 2019 Increase/Decrease Statement:
FY18 to FY19 funding increase due to level of support required.

0.521 0.532 0.512 -   0.512

Accomplishments/Planned Programs Subtotals 9.528 3.353 2.885 -   2.885

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• MA6800: Soldier Enhancement 2.112 1.095 1.103 -   1.103 1.125 1.147 1.161 1.184 0.000 8.927

• E99105: Soldier
Enhancement Program Ammo

0.341 0.248 0.253 -   0.253 0.260 0.267 0.272 0.277 0.000 1.918

• GC0076: Small Arms
Equipment (Soldier Enh Prog)

3.155 1.573 1.640 -   1.640 1.673 1.706 1.738 1.738 Continuing Continuing

Remarks

D. Acquisition Strategy
SEP focuses on COTS/GOTS/NDI initiatives submitted by Soldiers and industry. SEP proposals are reviewed and approved semiannually. Procurement funds SEP
COTS/GOTS/NDI items for evaluation. Research, Development, Test and Evaluation is used to conduct product evaluations which includes safety testing, data
collection, analysis of Soldier feedback/results and documentation of results.
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S58 / Soldier Enhancement Program

E. Performance Metrics
NA
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S58 / Soldier Enhancement Program

Management Services ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Various MIPR PEO Soldier : Ft.
Belvoir, VA 13.256 0.521 Mar 2017 0.532 Dec 2017 0.512 Dec 2018 -   0.512 Continuing Continuing Continuing

Subtotal 13.256 0.521 0.532 0.512 -   0.512 Continuing Continuing N/A

Remarks
Systems Engineering and Program Management includes engineering support, conducting technical evaluations, market research and program reviews.

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Various MIPR Various : Various 39.573 -   -   -   -   -   0.000 39.573 Continuing
Subtotal 39.573 -   -   -   -   -   0.000 39.573 N/A

Remarks
Candidates for the Soldier Enhancement Program are received, reviewed, and approved semi-annually. Contractual efforts are focused on procuring prototypes for testing.

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Various MIPR PEO Soldier : Ft.
Belvoir, VA 6.424 -   -   -   -   -   0.000 6.424   -   

Subtotal 6.424 -   -   -   -   -   0.000 6.424 N/A

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Various MIPR Various : Various 34.353 9.007 Aug 2017 2.821 2.373 -   2.373 Continuing Continuing Continuing
Subtotal 34.353 9.007 2.821 2.373 -   2.373 Continuing Continuing N/A
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S58 / Soldier Enhancement Program

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks
Testing costs vary annually depending on number and type of items being evaluated.

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 93.606 9.528 3.353 2.885 -   2.885 Continuing Continuing N/A

Remarks
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S58 / Soldier Enhancement Program
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S58 / Soldier Enhancement Program
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S58 / Soldier Enhancement Program

Schedule Details

Start End
Events Quarter Year Quarter Year

Evaluate Initiatives 1-2Q FY17 1 2017 2 2017
SEP Council of Colonel approval/prioritization process 2Q FY17 2 2017 2 2017
Evaluate Initiatives 3-4Q FY17 3 2017 4 2017
SEP Council of Colonel approval/prioritization process 4QFY17 4 2017 4 2017
Evaluate Initiatives 1-2Q FY18 1 2018 2 2018
SEP Council of Colonel approval/prioritization process 2Q FY18 2 2018 2 2018
Evaluate Initiatives 3-4Q FY18 3 2018 4 2018
SEP Council of Colonel approval/prioritization process 4QFY18 4 2018 4 2018
Evaluate Initiatives 1-2Q FY19 1 2019 2 2019
SEP Council of Colonel approval/prioritization process 2Q FY19 2 2019 2 2019
Evaluate Initiatives 3-4Q FY19 3 2019 4 2019
SEP Council of Colonel approval/prioritization process 4QFY19 4 2019 4 2019
Evaluate Initiatives 1-2Q FY20 1 2020 2 2020
SEP Council of Colonel approval/prioritization process 4QFY20 4 2020 4 2020
Evaluate Initiatives 1-2Q FY21 1 2021 2 2021
SEP council proposal approval/prioritization 2QFY21 3 2021 3 2021
Evaluate Initiatives 3-4Q FY21 3 2021 4 2021
SEP Council of Colonel approval/prioritization process 4QFY21 4 2021 4 2021
Evaluate Initiatives 1-2Q FY22 1 2022 2 2022
SEP council proposal approval/prioritization 2QFY22 2 2022 2 2022
Evaluate Initiatives 3-4Q FY22 3 2022 4 2022
SEP Council of Colonel approval/prioritization process 4QFY22 4 2022 4 2022
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S58 / Soldier Enhancement Program

Start End
Events Quarter Year Quarter Year

Evaluate Initiatives 1-2Q FY23 1 2023 2 2023
SEP council proposal approval/prioritization 2QFY23 2 2023 2 2023
Evaluate Initiatives 3-4Q FY23 3 2023 4 2023
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S60 / Clothing & Equipment

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

S60: Clothing & Equipment -   8.401 7.022 5.355 -   5.355 6.453 6.724 5.015 4.850 0.000 43.820

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This funding supports engineering and manufacturing development tasks related to individual clothing and equipment with the goal of enhancing the survivability,
mobility and quality of life of the individual Soldier. It funds system integration and formal Developmental Testing/Operational Testing of preproduction and production
representative systems leveraging advancements in materials, fabrication techniques, moisture management, flame resistant, antimicrobial treatments, insect protection,
extreme environmental protection and chemical/biological protection and camouflage, to include evaluation, test, and conduct of Soldier evaluations of Organizational
Clothing and Individual Equipment appropriate for use in jungle/tropical and Arctic environments. Goal is to increase the capabilities and durability of tactical and non-
tactical clothing and individual equipment. Includes integration and interface on the Soldier system.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Title: Soldier Uniforms and Clothing
Description: Develop and provide superior and sustainable integrated clothing for the Soldier in a rapidly
changing global environment.

FY 2018 Plans:
Uniform Clothing and Environmental Clothing System. Complete user evaluation for Flame Resistant Fuel
Handlers Coveralls to support material change proposal.  Complete development of Chief of Staff of the Army
(CSA) initiated Army Business Uniform (Pinks & Greens). Initiate modifications to achieve final designs on the
Improved Hot Weather Army Combat Uniform.  Initiate final design on Variant 2 of the Jungle Combat Boot.
Conduct limited user evaluation on uniforms with improved protection against insects and flame while increasing
moisture management, signature management, breathability, and durability for tactical clothing transitioning from
S-53.  Provide evaluation support of commercial offerings against the military product description for the athletic
shoe in support of the Department of Defense.  Conduct human factors evaluation on the Maternity uniform to
support full rate production decision.

Complete NDAA-directed testing to develop Purchase Description for Berry Amendment-compliant clothing bag
running shoe. FR Uniforms: Conduct user evaluation on uniforms made from improved FR materials.

6.666 5.820 4.326 -   4.326
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S60 / Clothing & Equipment

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Plans to continue to refine designs and incorporate alternate materials into clothing bag items.
FY 2019 Base Plans:
Conduct user evaluation on environmental protective handwear for use in Arctic environments.  Continue
modifications to support improved protection against insects and flame while increasing moisture management,
signature management, breathability, and durability for tactical clothing.  Continue to provide evaluation
support of commercial offerings against the military product description for the athletic shoe in support of the
Department of Defense and Congressional direction. Conduct flame testing on all FR clothing items using testing
methodology transitioning from Science and Technology (S&T) community.
FY 2018 to FY 2019 Increase/Decrease Statement:
Funding decrease in Clothing and Equipment portfolio is due to anticipated reduced requirements in FY18 and
FY19.
Title: Individual Equipment
Description: Develop and provide superior and sustainable integrated individual equipment for the Soldier in a
rapidly changing global environment.

FY 2018 Plans:
Nuclear, Biological and Chemical (NBC)/Load Carriage/Hydration: Continue live chemical agent testing for the
Multi-Purpose Hydration System (MPHS) to increase operational life to reach 365 days once placed into service
in an operational environment. Also, conduct second year of five year live agent test protocol to extend shelf-
life of hydration systems.  Continue limited user evaluation and testing of tactical holster to be fielded with the
new Modular Handgun System.  Conduct MOLLE 4000 large ruck user evaluation to include safety confirmation
jumps to satisfy Special Operations Test Directorate.
FY 2019 Base Plans:
Procure assets and conduct limited user evaluation on government designed Modular Handgun System Holster.
Test methodology provides three dimensional anthropometrically correct instrumented hand and head forms for
testing in flame environment.  Perform safe to fly testing on Advanced Tactical Assault Panel. Test increased
capacity capability for IWTD.
FY 2018 to FY 2019 Increase/Decrease Statement:

1.735 1.202 1.029 -   1.029
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S60 / Clothing & Equipment

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Funding decrease in Clothing and Equipment portfolio is due to anticipated reduced requirements in FY18 and
FY19.

Accomplishments/Planned Programs Subtotals 8.401 7.022 5.355 -   5.355

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• S53: RDTE, 0603827.S53,

Clothing and Equipment
3.493 2.612 1.845 -   1.845 2.495 1.831 2.445 4.743 Continuing Continuing

• Central Funding and
Fielding: OMA, 121017,

Central Funding and Fielding

49.604 -   0.000 -   0.000 -   -   -   -   Continuing Continuing

• Force Readiness Operations
Support: OMA, 121018, Force
Readiness Operations Support

-   79.417 38.000 -   38.000 39.800 39.100 40.113 40.119 0.000 276.549

Remarks

D. Acquisition Strategy
Acquisition strategies for these programs vary in methods, and range from:  1) Material Change programs that result in engineering changes to existing systems to; 2)
Traditional development programs that include an Engineering and Manufacturing Development phase ranging in duration from 12 to 48 months, depending on the level
of complexity and testing required.

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S60 / Clothing & Equipment

Management Services ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management
Support Allot PM SCIE : Ft Belvoir 9.079 0.623 0.703 0.695 -   0.695 Continuing Continuing Continuing

Subtotal 9.079 0.623 0.703 0.695 -   0.695 Continuing Continuing N/A

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Engineering Support Various NSRDEC : Natick,
MA 15.795 0.490 0.500 0.495 -   0.495 Continuing Continuing Continuing

Development Contracts Various Various : Various 43.633 2.500 2.745 2.187 -   2.187 Continuing Continuing Continuing
Subtotal 59.428 2.990 3.245 2.682 -   2.682 Continuing Continuing N/A

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Misc Support Costs Various Various : Various 16.086 0.400 0.400 0.400 -   0.400 Continuing Continuing Continuing
Subtotal 16.086 0.400 0.400 0.400 -   0.400 Continuing Continuing N/A

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Developmental Testing MIPR Various : Various 21.139 4.388 2.674 1.578 -   1.578 Continuing Continuing Continuing
Subtotal 21.139 4.388 2.674 1.578 -   1.578 Continuing Continuing N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 105.732 8.401 7.022 5.355 -   5.355 Continuing Continuing N/A
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PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S60 / Clothing & Equipment

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks
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S60 / Clothing & Equipment
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Project (Number/Name)
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S60 / Clothing & Equipment

Schedule Details

Start End
Events Quarter Year Quarter Year

UNIFORM CLOTHING 1 2010 4 2022
Continue Fabric & FR Upgrades 3 2009 4 2018
FR Next Gen Materials Testing 2 2021 4 2022
Clothing Bag Upgrades and Evaluations 1 2012 4 2018
Jungle Ensemble Transition to Production 2 2018 2 2018
Cold/Extreme Cold Weather System MS C 4 2023 4 2023
Cold/Extreme Cold Weather Boot MS C 1 2021 1 2021
Modular Cold/Extreme Glove Sys MS C 1 2020 1 2020
EPS Upgrades 3 2021 3 2023
Military Free Fall Environment Equipment Milestone C 1 2023 1 2023
INDIVIDUAL EQUIPMENT 2 2008 4 2022
IWTD MS C 4 2017 4 2017
Poncho Liner/Field Tarp Testing 2 2016 1 2017
On the Move Hydration Operational Life Testing 2 2017 4 2018
Tactical Holster Testing 2 2017 1 2018
Increased Capacity IWTD 1 2019 1 2020
Increased on the move Hydration Capacity 1 2019 1 2020
Ghillie Suit MS C 1 2019 1 2019
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S61 / Acis Engineering Development

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

S61: Acis Engineering
Development

-   3.726 4.011 3.612 -   3.612 2.990 2.866 2.926 2.969 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project conducts Engineering and Manufacturing Development (EMD) for the Air Soldier System (Air SS). The Air SS is Army aircrew survival and mission
equipment that improves safety, survivability, and human performance. The Air SS Capability Development Document (CDD) addresses capability gaps identified during
sustained combat operations in Iraq and Afghanistan including inadequate crew station compatibility caused by equipment bulk, aircraft mishaps as a result of limited
Situational Awareness (SA), and lack of functionally integrated aircrew mission and survival equipment. Air SS delivers reduced bulk and weight of survival equipment;
improved crew station compatibility; and improved pilot SA and safety.  The Air SS provides enhanced terrain, threat, and obstacle avoidance information; improved
heads-up display (HUD) technologies that increase the aviator's SA; the capability to perform extended missions in extreme environmental and chemical/biological threat
conditions; the capability to digitally replace paper-based DoD Flight Information Publications (Electronic Flight Bag); and develops and tests a modernized replacement
for the Air Warrior survival vest that integrates with Soldier Protection System body armor (Aircrew Combat Ensemble). This project also funds the development and test
of deferred CDD capabilities including improved laser eye protection and tactile cueing that enhances aviator SA. This program does not duplicate any aircraft platform
program efforts.  Includes integration and interface of products on Soldiers.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Title: Aircrew Integrated Systems (ACIS) Engineering Development
Description: Development, Integration, evaluation, testing, and qualification of Air Soldier System multi-phased
capabilities as technologies mature.

FY 2018 Plans:
FY 2018 Plans:
Conduct Operational Test of the Air SS in the UH-60L and integration, qualification, and operational test of the
Electronic Flight Bag, and continue integration, test, and qualification of the Aircrew Combat Ensemble.
FY 2019 Base Plans:
Continue Aircrew Combat Ensemble and Electronic Flight Bag Developmental Test and Operational Test as part
of the developmental effort for the Air Soldier System Pre-planned Product Improvements Phase.
FY 2018 to FY 2019 Increase/Decrease Statement:

3.726 4.011 3.612 -   3.612
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S61 / Acis Engineering Development

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Decrease in FY 2019 from FY 2018 is due to planned completion of IOT&E in FY 2018.
Accomplishments/Planned Programs Subtotals 3.726 4.011 3.612 -   3.612

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• AZ3110: Aircraft Procurement,

Army SSN AZ3110 - ACIS
30.297 47.066 27.483 -   27.483 25.423 23.353 32.381 35.104 Continuing Continuing

Remarks

D. Acquisition Strategy
Engineering and Manufacturing Development efforts for the Air SS program include development, integration, test, and airworthiness qualification of aviator flight
display symbology technologies that will increase crew member situational awareness, and aircrew protective and survival equipment that reduces bulk and weight and
improves crew station compatibility and mission effectiveness. Air SS includes improvements to the current flight helmet; improvements to the survival gear carriage
system; lightweight body armor; environmental protective clothing and personal survival equipment; and a day/night helmet-mounted flight symbology display for UH-60
and CH-47 aviators. The Air SS P3I phase includes the development and qualification of the EFB, a digital Army aviation replacement for paper-based DoD Flight
Information Publications, and the Aircrew Combat Ensemble (ACE), a replacement for the current Air Warrior survival vest that will further reduce weight and bulk,
accommodate migration to the Army's new Soldier Protection System (SPS) modular ballistic protection system, and enhance compatibility and stowage/interface
provisions for current and future clothing and individual survival equipment.  P3I efforts also continue to develop deferred capabilities as defined within the Capability
Development Document (CDD) to include tactile Situational Awareness enhancements and enhanced laser eye protection. Contracts with industry include both Cost and
Firm Fixed Price using full and open competition, each evaluated and selected to appropriately share risk between industry and the government.

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S61 / Acis Engineering Development

Management Services ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

PM Administration Allot
Various
Government :
Huntsville, Alabama

3.214 0.387 0.396 0.197 -   0.197 Continuing Continuing Continuing

Subtotal 3.214 0.387 0.396 0.197 -   0.197 Continuing Continuing N/A

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Air Warrior and Air Soldier
System Development C/CPFF

Various
Government :
Various Locations

59.133 1.492 1.768 1.349 -   1.349 Continuing Continuing Continuing

Subtotal 59.133 1.492 1.768 1.349 -   1.349 Continuing Continuing N/A

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Matrix Support RO
Various
Government :
Various Locations

3.815 0.292 0.292 0.055 -   0.055 Continuing Continuing Continuing

Subtotal 3.815 0.292 0.292 0.055 -   0.055 Continuing Continuing N/A

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Developmental and
Operational Testing RO Various Activities :

Various Locations 12.217 1.555 1.555 2.011 -   2.011 Continuing Continuing Continuing

Subtotal 12.217 1.555 1.555 2.011 -   2.011 Continuing Continuing N/A
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S61 / Acis Engineering Development

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 78.379 3.726 4.011 3.612 -   3.612 Continuing Continuing N/A

Remarks
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S61 / Acis Engineering Development
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S61 / Acis Engineering Development

Schedule Details

Start End
Events Quarter Year Quarter Year

Air Soldier System System (Air SS) Dev, Dem and Qual Test 1 2012 4 2015
Air SS Full Rate Production (FRP) Decision 3 2018 3 2018
Air SS Pre-planned Product Improv (P3I) Phase 1 2016 4 2023
Electronic Flight Bag (EFB) Integration & Qualification 1 2017 4 2018
Aircrew Combat Ensemble (ACE) Integration and Qualification 1 2017 4 2019
EFB and ACE Developmental Test/Operational Test (DT/OT) 1 2018 4 2019
EFB Production Decision 1 2019 1 2019
ACE Production Decision 1 2020 1 2020
Deferred Air SS Capabilities Develop & Qual 1 2020 4 2023
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S62 / Counter-Defilade Target Engagement
- SDD

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

S62: Counter-Defilade Target
Engagement - SDD

-   9.244 0.000 2.000 -   2.000 0.000 0.000 0.000 0.000 0.000 11.244

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
The Maneuver Center of Excellence (MCoE), FT Benning, GA (User Community) identifies the Counter Defilade Target Engagement (CDTE) as a critical capability
gap for our Soldiers in combat. A Next Generation Counter Defilade Weapon to mitigate the critical capability gap (defeating defilade (hidden) targets from 35-500m)
is required. The Next Generation Counter Defilade Weapon will provide the Infantry Soldier with a leap-ahead overmatch capability that allows the Soldier to engage
defilade targets with a high degree of accuracy while posing minimal burden, in terms of weight and size. The system will integrate a weapon, ammunition, and a target
acquisition/fire control subsystem that integrates thermal capability with direct-view optics, laser rangefinder, environmental sensors, ballistic computer, and internal
display.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Title: Support Next Generation Counter Defilade Weapon Requirements Development
FY 2019 Base Plans:
Support Next Generation Counter Defilade Weapon Requirements Development.
FY 2018 to FY 2019 Increase/Decrease Statement:
Funding increased to support Counter Defilade Target Engagement (CDTE) Requirements Development

9.244 -   2.000 -   2.000

Accomplishments/Planned Programs Subtotals 9.244 -   2.000 -   2.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• G16101: (G16101) Integrated

Air Burst Weapon System Family
7.064 -   0.000 -   0.000 -   -   -   -   0.000 7.064

Remarks
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S62 / Counter-Defilade Target Engagement
- SDD

D. Acquisition Strategy
Utilize existing hardware to conduct user requested demonstrations and analyses that will be used to inform counter defilade requirements. As counter defilade
requirements are finalized for the Next Generation Counter Defilade Weapon, acquisition approaches will be explored and selected in order to provide this capability to
the user.

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S62 / Counter-Defilade Target Engagement
- SDD

Management Services ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management Various
Performed by
Government :
Various Activities

4.221 0.687 Mar 2018 -   0.400 Mar 2019 -   0.400 0.000 5.308   -   

Contract Management
Services MIPR ACC-APG :

Aberdeen -   0.146 Nov 2017 -   -   -   -   0.000 0.146   -   

Subtotal 4.221 0.833 -   0.400 -   0.400 0.000 5.454 N/A

Remarks
Program is under review by the Army Acquisition Executive (AAE) for a path forward.

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Contract Termination
Costs SS/BA ATK : Plymouth, MN 127.624 8.216 Dec 2018 -   -   -   -   0.000 135.840   -   

Subtotal 127.624 8.216 -   -   -   -   0.000 135.840 N/A

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Contractor Support Option/
FFP

Various : PMSW,
Picatinny Arsenal. NJ 0.425 0.195 Nov 2017 -   -   -   -   0.000 0.620   -   

Training Development
Support MIPR TACOM/PEO STRI :

TACOM/PEO STRI 0.993 -   -   -   -   -   0.000 0.993   -   

Engineering Support MIPR Government :
Various 8.912 -   -   0.450 Mar 2019 -   0.450 0.000 9.362   -   

Subtotal 10.330 0.195 -   0.450 -   0.450 0.000 10.975 N/A



UNCLASSIFIED

PE 0604601A: INFANTRY SUPPORT WEAPONS UNCLASSIFIED
Army Page 64 of 97 R-1 Line #89

Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Army Date: February 2018
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S62 / Counter-Defilade Target Engagement
- SDD

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Developmental/System
Tests and Articles SS/CPFF

Performed by
Contractor : ATK,
Plymouth, MN

19.604 -   -   -   -   -   0.000 19.604   -   

Developmental/
Operational Tests Various

Performed by
Government :
Various Activities

15.445 -   -   1.150 Mar 2019 -   1.150 0.000 16.595   -   

Subtotal 35.049 -   -   1.150 -   1.150 0.000 36.199 N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 177.224 9.244 0.000 2.000 -   2.000 0.000 188.468 N/A

Remarks
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S62 / Counter-Defilade Target Engagement
- SDD
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S62 / Counter-Defilade Target Engagement
- SDD

Schedule Details

Start End
Events Quarter Year Quarter Year

Design, Develop & Fabricate 1 2011 4 2017
Engineering and Training Development 1 2011 4 2017
Development Tests & Evaluation 1 2011 4 2017
Program Management 1 2011 4 2018
Pre-Production Qualification Testing (PPQT #2) 4 2016 2 2017
Limited User Testing (LUT) 2 2017 2 2017
MS C/Type Classification-Limited Procurement 2 2017 2 2017
Low Rate Initial Production (LRIP)-IOT&E 3 2017 4 2017
Design, Develop & Fabricate Support Requirements Development 1 2019 4 2019
Engineering Support 1 2019 4 2019
Test and Evaluation 1 2019 4 2019
Program Management FY19 1 2019 4 2019
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S63 / Individual Weapons Engineering
Development

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

S63: Individual Weapons
Engineering Development

-   7.631 6.961 5.756 -   5.756 6.129 23.352 22.556 16.810 0.000 89.195

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
FY 2019 New starts include Next Generation Carbine/Rifle.

Program Element 0604601A / Infantry Support Weapons, S63 / Individual Weapons Engineering Development Small Arms Fire Control effort has moved to FF2 / Small
Arms Fire Control in FY2018 within same Program Element.

A. Mission Description and Budget Item Justification
The Individual Weapons Engineering Development program provides funds to transition components or prototypes from Small Arms Improvement, Project S54, Program
Element 0603827A, (Budget Activity 4) and other domestic and foreign sources of small arms weapons to demonstrate, test and evaluate capability near or at planned
operational requirements.  Small arms systems include weapons ranging up to 40 millimeter in caliber. Current and future efforts focus on system improvements
designed to enhance lethality, target acquisition, fire control, usability, training effectiveness and reliability of weapons to include ammunition when developing and/or
evaluating standard and non-standard weapons. Focus areas include system development, integration (to include human-systems), demonstration, test and evaluate
components, prototypes and operational system prototypes of small arms weapons and/or enhancements.  Benefits include continuous improvements to small arms
weapons, fire control equipment, optics, gun barrels, ancillary equipment, training devices, component mounts, weapon mounts, and weapon/ammunition interface of
current small arms fleet or new weapon systems.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Title: New Weapons
Description: Description:  Development of new weapons

FY 2018 Plans:
Modular Handgun System (MHS):  Continue Production Verification Test activities including Soldier in the
Loop Accuracy testing, award first production option for the handguns and ammunition to support completion
of Initial Operational Test and Evaluation (IOT&E).  Complete Energetic Material Qualification (EMQ) testing,
and conduct Log Demo two (2).  Conduct First Article Test (FAT) for both the full size and compact versions of
the MHS.  Conduct activities required to support Conditional Materiel Release, Type Classification ? Limited
Production, and Full Materiel Release.

4.885 6.661 4.656 -   4.656
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S63 / Individual Weapons Engineering
Development

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Squad Designated Marksman Rifle (SDMR):  Continue to inform requirements and the Doctrine, Organization,
Training, Materiel, Leadership & Education, Personnel, and Facilities (DOTMLPF) analysis. Continue to develop
Acquisition Strategy and initiate execution.

Interim Combat Service Rifle (ICSR):  Test and evaluate potential ICSR variants.  The ICSR will be a lightweight
derivative of a 7.62mm caliber rifle for selected Brigade Combat Teams (BCT) pending development,
procurement and fielding of a new Next Generation Squad Automatic Rifle (NGSAR).  BCTs require the
capability to engage threat personnel with aimed lethal and accurate fires at ranges exceeding the current
5.56mm Carbine provided today. Threats are now typically engaging US Forces at ranges between 300m -
600m.  US Forces require this interim capability to regain parity and limited overmatch while the longer term
overmatch capability is under development.

New Weapon Evaluations and Assessments:  Continue to provide initial evaluation and assessment of new
weapons.
FY 2019 Base Plans:
FY 2019 New Start:  Next Generation Carbine/Rifle:  Will begin the development of the Next Generation Carbine/
Rifle.  BCTs require the capability to engage protected and unprotected threat personnel with aimed lethal and
accurate fires exceeding the capability of current carbines available today.

Squad Designated Marksman Rifle (SDMR):  Will continue to test and evaluate the Squad Designated
Marksman Rifle, a highly accurate long range rifle system for Squad Designated Marksmen within BCTs.

New Weapon Evaluations and Assessments:  Will continue to provide initial evaluation and assessment of new
weapons.
FY 2018 to FY 2019 Increase/Decrease Statement:
Decrease funding due to Modular Handgun System (MHS) RDTE efforts being completed in FY18.
Title: Small Arms Weapons Enhancements
Description: Description:  Enhancements and developments of small arms weapons

FY 2018 Plans:

0.100 0.100 0.900 -   0.900
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S63 / Individual Weapons Engineering
Development

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Adaptive Lubricious Coatings:  Develop manufacturing technology to support production of super hydrophobic
and other coatings in support of Small Arms Weapons. Assess and evaluate current manufacturing process
studies and assessments to adapt the coating technology into weapon Original Equipment Manufacturer
manufacturing processes.

Small Business Innovation Research (SBIR) Enhancements:  Support Phase II Enhancement and/or initialization
of Phase III SBIR activities.

Weapon Upgrades and Accessories:  Test, evaluate, and analyze ongoing and new activities to enhance small
arms weapons.
FY 2019 Base Plans:
Adaptive Lubricious Coatings:  Will continue to develop manufacturing technology to support production of
super hydrophobic and other coatings in support of Small Arms Weapons. Will assess and evaluate current
manufacturing process studies and assessments to adapt the coating technology into weapon Original
Equipment Manufacturer manufacturing processes.

Small Business Innovation Research (SBIR) Enhancements:  Will continue to support Phase II Enhancement
and/or initialization of Phase III SBIR activities.

Weapon Upgrades and Accessories:  Will continue to test, evaluate, and analyze ongoing and new activities to
enhance small arms weapons.
FY 2018 to FY 2019 Increase/Decrease Statement:
Increase weapons enhancement taskings
Title: Ammunition
Description: Description:  Improvement of small arms ammunition

FY 2018 Plans:
Ammunition Upgrades:  Evaluate the effect of new ammunition on small arms weapons.
FY 2019 Base Plans:

0.050 0.050 0.050 -   0.050
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S63 / Individual Weapons Engineering
Development

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Ammunition Upgrades:  Will continue to evaluate the effect of new ammunition on small arms weapons.
Title: Combat Optics
Description: Description:  Improvement of combat optics

FY 2018 Plans:
Grenadier Sighting System (GSS): Finalize the Research and Development effort.

Optics Upgrades:  Perform engineering evaluations, verification and validation of weapon optics performance
requirements.
FY 2019 Base Plans:
Optics Upgrades:  Will continue to perform engineering evaluations, verification and validation of weapon optics
performance requirements.

2.546 0.100 0.100 -   0.100

Title: Research and Analysis
Description: Market Research and Cost Benefit Analysis

FY 2018 Plans:
Continue Market Research and Cost Benefit Analysis of new small arms weapon and/or enhancements for
engineering and manufacturing development.
FY 2019 Base Plans:
Will continue Market Research and Cost Benefit Analysis of new small arms weapon and/or enhancements for
engineering and manufacturing development.

0.050 0.050 0.050 -   0.050

Accomplishments/Planned Programs Subtotals 7.631 6.961 5.756 -   5.756

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• S54: Small Arms Improvement 11.649 6.851 7.687 -   7.687 10.566 16.108 19.243 15.284 0.000 87.388

• G01507: COMPACT SEMI-
AUTOMATIC SNIPER SYSTEM

-   -   46.236 -   46.236 58.999 21.097 12.237 25.363 Continuing Continuing

• G13503: M4A1 CARBINE 40.493 43.150 69.306 1.800 71.106 30.394 17.037 11.010 2.166 Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S63 / Individual Weapons Engineering
Development

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• GB3007: M4 Carbine Mods 27.752 31.315 31.575 -   31.575 17.661 10.791 10.785 10.673 Continuing Continuing
• G01501: XM320 Grenade

Launcher Module (GLM)
3.062 4.524 0.697 -   0.697 0.382 7.945 15.859 19.824 Continuing Continuing

• G15325: Handgun 2.000 8.326 48.251 -   48.251 22.216 -   -   -   Continuing Continuing
• GL3200: Items Less Than

$5.0m (WOCV-WTCV)
2.331 5.075 3.174 1.397 4.571 1.337 2.777 2.880 2.988 Continuing Continuing

• GC0925: Modifications Less
Than $5.0m (WOCV-WTCV)

3.157 2.219 5.577 -   5.577 5.089 3.386 3.158 3.150 Continuing Continuing

• S58: Soldier
Enhancement Program

9.528 3.353 2.885 -   2.885 2.940 2.999 3.016 2.814 0.000 27.535

Remarks
In support of Small Arms Requirements, components or prototypes developed in Small Arms Improvement, Project S54, Program Element 0603827A, (Budget
Activity 4) is transitioned to Individual Weapons Engineering Development, Project S63, Program Element 0604601A, (Budget Activity 5) to conduct engineering and
manufacturing development.  Once the component, prototype or operational prototype achieves Milestone C and type classification the item transitions to small arms
weapon production or modification program.

D. Acquisition Strategy
Primary strategy is to mature and finalize design efforts, award Research, Development, Test and Evaluation (RDT&E) hardware contracts, and test and evaluate
systems that result in type classification and follow-on production contract awards.

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S63 / Individual Weapons Engineering
Development

Management Services ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management Allot
PM Soldier
Weapons, : Picatinny
Arsenal

9.425 0.301 Mar 2017 0.301 0.300 Mar 2019 -   0.300 Continuing Continuing Continuing

Travel MIPR
PM Soldier
Weapons, : Picatinny
Arsenal

1.287 0.062 Mar 2017 0.062 0.060 Mar 2019 -   0.060 Continuing Continuing Continuing

Subtotal 10.712 0.363 0.363 0.360 -   0.360 Continuing Continuing N/A

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Fabrication Various Various : Multiple
Contractors 2.900 0.300 Mar 2017 0.274 0.300 Mar 2019 -   0.300 Continuing Continuing Continuing

Hardware Development MIPR

Army Research
Development
Engineering
Centers, : Multiple

8.004 0.061 Mar 2017 0.035 0.050 Mar 2019 -   0.050 Continuing Continuing Continuing

Subtotal 10.904 0.361 0.309 0.350 -   0.350 Continuing Continuing N/A

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Engineering MIPR

Army Research
Development
Engineering
Centers, : Multiple

58.100 4.000 Mar 2017 4.004 3.938 Mar 2019 -   3.938 Continuing Continuing Continuing

Logistics MIPR TACOM, : Warren 4.746 0.100 Mar 2017 0.124 0.100 Mar 2019 -   0.100 Continuing Continuing Continuing
Human Research and
Engineering MIPR Army Research

Laboratory, : 3.621 0.100 Mar 2017 0.124 0.100 Mar 2019 -   0.100 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S63 / Individual Weapons Engineering
Development

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Aberdeen Proving
Ground

Subtotal 66.467 4.200 4.252 4.138 -   4.138 Continuing Continuing N/A

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Developmental Testing MIPR

Army Developmental
Test Command, :
Aberdeen Proving
Ground

24.344 1.200 Mar 2017 0.686 0.500 Mar 2019 -   0.500 Continuing Continuing Continuing

Operational Testing MIPR

Army Test and
Evaluation
Command, :
Aberdeen Proving
Ground

13.798 1.200 Mar 2017 1.008 0.204 Mar 2019 -   0.204 Continuing Continuing Continuing

Validation Testing MIPR
Army Test and
Evaluation Centers, :
Multiple

9.212 0.307 Mar 2017 0.343 0.204 Mar 2019 -   0.204 Continuing Continuing Continuing

Subtotal 47.354 2.707 2.037 0.908 -   0.908 Continuing Continuing N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 135.437 7.631 6.961 5.756 -   5.756 Continuing Continuing N/A

Remarks
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S63 / Individual Weapons Engineering
Development
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S63 / Individual Weapons Engineering
Development
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S63 / Individual Weapons Engineering
Development

Schedule Details

Start End
Events Quarter Year Quarter Year

NEW WEAPONS 1 2007 4 2023
Individual Carbine Competition 1 2010 4 2013
Modular Handgun System (MHS) 1 2012 4 2018
M3 Multi-Role Anti-Armor Personnel Weapon System (MAAWS) 1 2015 4 2016
Precision Sniper Rifle (PSR) 1 2015 4 2016
Squad Designated Marksman Rifle (SDMR) 1 2014 4 2019
Next Generation Carbine/Rifle 1 2019 4 2024
New Weapon Evaluations and Assessments 1 2018 4 2023
SMALL ARMS WEAPONS ENHANCEMENTS 1 2008 4 2023
Compact Semi-Automatic Sniper System (CSASS) 1 2015 4 2016
Gain Twist Rifling 1 2013 4 2014
Small Arms Signature Reduction (SASR) Suppressor Technology 1 2011 4 2014
Powered Rail now known as Intelligent Rail 1 2013 4 2016
Sniper Upgrades 1 2016 4 2016
Adaptive Lubricious Coatings 1 2018 4 2019
Small Business Innovation Research (SBIR) Enhancements 1 2015 4 2019
Weapon Upgrades and Accessories 1 2008 4 2023
AMMUNITION 1 2008 4 2023
XM1112 40MM Airburst Non-Lethal Munitions 1 2010 4 2016
Ammunition Upgrades 1 2008 4 2023
COMBAT OPTICS 1 2008 4 2023
Mounted Machine Gun Optics (MMO) 1 2015 4 2016
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S63 / Individual Weapons Engineering
Development

Start End
Events Quarter Year Quarter Year

Squad Fire Control Optic 1 2014 4 2015
Grenadier Sighting System (GSS) for the M320 Grenade Launcher 1 2009 4 2018
Optics Upgrades 1 2008 4 2023
FIRE CONTROL 1 2008 4 2023
Small Arms Fire Control-Squad 1 2017 4 2017
Fire Control Upgrades 1 2008 4 2017
RESEARCH AND ANALAYSIS 1 2012 4 2023
Research and Analysis of Small Arms 1 2015 4 2023



UNCLASSIFIED

PE 0604601A: INFANTRY SUPPORT WEAPONS UNCLASSIFIED
Army Page 78 of 97 R-1 Line #89

Exhibit R-2A, RDT&E Project Justification: PB 2019 Army Date: February 2018
Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S64 / Common Remotely Operated Wpn
Sys (CROWS)

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

S64: Common Remotely
Operated Wpn Sys (CROWS)

-   11.548 22.500 0.000 -   0.000 0.000 0.000 0.000 0.000 0.000 34.048

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
In support of an Army directed requirement (reference DAPR-ZA Memorandum, date 5 July 2016) to provide an increased lethality modification to the Joint Light
Tactical Vehicle (JLTV), to serve as the Infantry Brigade Combat Team (IBCT) light reconnaissance vehicle, an upgraded remote weapon station will be developed that
integrates a medium-caliber weapon system.  Development will also begin on integration of additional effectors, including an improved and modified remotely operated
weapon station for system and component level development, to include mechanical and software integration of Stinger surface-to-air missile.

The Maneuver Support Center of Excellence (MSCoE) at FT Leonard Wood, Missouri (user community) has identified continued development of the Common Remotely
Operated Weapon Station (CROWS) as a critical improvement for the Soldier in a combat environment. By addressing the capability gap of non-turreted, lightly armored
vehicles where the gunner is exposed to enemy fire, the current CROWS system provides the ability to rapidly and accurately locate and engage the enemy while
allowing platform gunners to remain under armor, thereby providing greater protection and increasing overall lethality.

Next generation requirements for the CROWS are identified in the CROWS Increment II Capability Development Document (CDD).   CROWS Increment II capability
improvements will bolster overall situational awareness, survivability and lethality. Increment II requirements include improved sensor systems for enhanced identification
ranges; wider fields of view; improved on-the-move accuracy; training capability; battlefield obscurants; mission data recording for After Action Reviews (AAR); increased
lethality using legacy and future anti-personnel and anti-materiel precision scalable lethal and non-lethal weapon systems; improved ballistics protection; adaptability to
integrate on a variety of legacy and future platforms including ground vehicles, watercraft, semi-autonomous and autonomous platforms; precision targeting including
visible and infrared (IR) pointers; target hand-off; slew-to-cue; escalation of force (EOF) capabilities; and other additional system modifications and improvements.

Obsolescence and Increment II requirements will address recommendations identified in the Operational Test Agency Milestone Assessment Report (OMAR) and
user community feedback. These modifications include, but are not limited to: improved optics survivability; auto-zoom; improved auto-tracking; improved sensors for
increased situational awareness; and improved rounds counter. Additionally, development efforts will include system and component level reliability improvements that
will extend system life and reduce overall CROWS logistics footprint.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Title: Medium Caliber Remote Weapon Station (RWS) Development
FY 2018 Plans:

4.431 16.875 -   -   -  
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S64 / Common Remotely Operated Wpn
Sys (CROWS)

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Purchases prototypes and design improvements for a remote weapon station that integrates a medium-caliber
weapon system.  Contract efforts will culminate in delivery of prototypes of a modified remote weapon station for
qualification testing in the following year.
FY 2018 to FY 2019 Increase/Decrease Statement:
Funded amount of contract effort decreases as fabrication of prototypes ends.
Title: Technology Refresh and Obsolescence
Description: Description:  Technology Refresh and Obsolescence

0.920 -   -   -   -  

Title: Engineering Support
Description: Description:  Government Engineering Support.

FY 2018 Plans:
Provides engineering support and oversight of the development of an improved remote weapon station that
integrates a medium-caliber weapon system and an integration kit for additional effectors, such as the Stinger
surface-to-air missile.
FY 2018 to FY 2019 Increase/Decrease Statement:
Decrease in funded mount as engineering support and oversight of development ends.

4.608 3.500 -   -   -  

Title: Test and Evaluation
Description: Description: Test and Evaluation

FY 2018 Plans:
Begin planning and documentation for government testing and evaluation of prototype remote weapon stations
that integrate a medium-caliber weapon system and an integration kit for additional effectors, such as the Stinger
surface-to-air missile.
FY 2018 to FY 2019 Increase/Decrease Statement:
Decrease to funded amount as government testing and evaluation ends.

0.485 0.625 -   -   -  

Title: Program Management
Description: Description:  Program Management.

FY 2018 Plans:

1.104 1.500 -   -   -  
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S64 / Common Remotely Operated Wpn
Sys (CROWS)

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Will provide program management oversight of development, testing and evaluation of an improved remote
weapon station that integrates a medium-caliber weapon system and an integration kit for additional effectors,
such as the Stinger surface-to-air missile.
FY 2018 to FY 2019 Increase/Decrease Statement:
Program management labor costs transition to the Operations & Maintenance, Army (OMA) account in FY2019.

Accomplishments/Planned Programs Subtotals 11.548 22.500 -   -   -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• G04700: Common Remotely

Operated Weapons Station
25.164 0.750 35.968 3.378 39.346 19.825 24.560 -   -   Continuing Continuing

• FI2: Lightweight 30mm Cannon -   5.500 0.000 -   0.000 1.384 -   -   -   0.000 6.884
• G13800: GUN

AUTOMATIC 30MM M230
-   -   7.434 -   7.434 19.825 9.913 -   -   0.000 37.172

Remarks

D. Acquisition Strategy
The modified medium-caliber remote weapon station that will begin development in FY2018 shall use an incremental acquisition approach in its strategy.  The first
increment will be part of an Urgent Materiel Release and will modify the legacy M153 Common Remotely Operated Weapon Station (CROWS) in order to integrate the
XM914 30mm autocannon.  The second increment will require further design and development changes, upgrade the optics on the remote weapon station in order to
increase the target identification range of the station to match the capability of the weapon, and incorporate a coaxial machine gun as a secondary weapon system.

The integration of additional effectors, such as the Stinger surface-to-air missile system, will leverage prior efforts to integrate the Javelin missile on the remote weapon
station.

The legacy Common Remotely Operated Weapon Station (CROWS) used a single-step acquisition approach in its strategy. The CROWS achieved Type Classification
Standard in 3QFY2011, Full Materiel Release in 3QFY2012 and Full Rate Production in 4QFY2012, in accordance with the Capability Production Document (CPD)
Increment I, as clarified in June 2009. Capability Development Document Increment II was approved in October 2015 addressing requirements for the next generation of
CROWS.
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S64 / Common Remotely Operated Wpn
Sys (CROWS)

The program objective is to continue developing, improving and fielding the current generation (Increment I) and next generation (Increment II) of CROWS on various
platforms in accordance with the Basis of Issue Plan (BOIP). The program supports new and emerging urgent requirements like the integration of the Mine Resistant
Ambush Protected (MRAP) family of vehicles, ground combat systems, Joint Lightweight Tactical Vehicles (JLTV) and fixed site mounting systems to support Integrated
Base Defense (IBD).

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S64 / Common Remotely Operated Wpn
Sys (CROWS)

Management Services ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management MIPR
PM Soldier
Weapons : Picatinny
Arsenal, NJ

1.641 1.104 Feb 2017 1.500 Feb 2018 -   -   -   0.000 4.245   -   

Subtotal 1.641 1.104 1.500 -   -   -   0.000 4.245 N/A

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Technology Refresh,
Obsolescence
and Increment II
Enhancements

C/FFP
Kongsberg Protech
Systems USA :
Johnstown, PA

10.714 0.920 Jun 2017 -   -   -   -   0.000 11.634   -   

Medium Caliber RWS
Development C/FFP TBD : TBD -   4.431 Dec 2017 16.875 Mar 2018 -   -   -   0.000 21.306   -   

Subtotal 10.714 5.351 16.875 -   -   -   0.000 32.940 N/A

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Engineering Support MIPR ARDEC : Picatinny
Arsenal, NJ 1.757 4.608 Feb 2017 3.500 Feb 2018 -   -   -   0.000 9.865   -   

Subtotal 1.757 4.608 3.500 -   -   -   0.000 9.865 N/A

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Test Planning and
Execution MIPR Multiple : Multiple 0.322 0.485 Feb 2017 0.625 Feb 2018 -   -   -   0.000 1.432   -   
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S64 / Common Remotely Operated Wpn
Sys (CROWS)

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 0.322 0.485 0.625 -   -   -   0.000 1.432 N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 14.434 11.548 22.500 -   -   -   0.000 48.482 N/A

Remarks
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S64 / Common Remotely Operated Wpn
Sys (CROWS)
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S64 / Common Remotely Operated Wpn
Sys (CROWS)

Schedule Details

Start End
Events Quarter Year Quarter Year

Contractor Design and Fabrication 1 2016 4 2017
Engineering Support (Government) 3 2015 4 2018
Development Test & Evaluation 3 2015 4 2018
Program Management 3 2015 4 2018
Increment II Product Improvement 2 2017 4 2017
Medium Caliber Remote Weapon Station Development 1 2018 4 2018
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S70 / Personnel Recovery Support System
(PRSS)

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

S70: Personnel Recovery
Support System (PRSS)

-   1.084 1.330 0.968 -   0.968 0.990 0.468 0.642 0.563 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Not applicable for this item.

A. Mission Description and Budget Item Justification
This project provides the continued maturation of PRSS products that enable operations to report and locate isolated, missing, detained or captured Soldiers.  The PRSS
program consists of the enhancement of existing products to ensure continued successful interoperability within the relevant theater of operations and the Continental
United States (CONUS), and testing of the encrypted Personnel Recovery Device (PRD) that operates over a secure architecture.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Title: Development of Personnel Recovery Support System (PRSS)
Description: Integration, evaluation, testing and qualification of PRSS products to ensure continued successful
interoperability within the relevant theater of operation, and development of a PRD that operates over a secure
architecture.

FY 2018 Plans:
Conduct a Limited User Test and an Operational Test of production PRDs in support of a full rate production
decision.
FY 2019 Base Plans:
Develop and test an alternate PRD secure waveform to ensure continual cyber security is maintained.
FY 2018 to FY 2019 Increase/Decrease Statement:
FY 2019 funding is sufficient to maintain operational continuity.

1.084 1.330 0.968 -   0.968

Accomplishments/Planned Programs Subtotals 1.084 1.330 0.968 -   0.968
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S70 / Personnel Recovery Support System
(PRSS)

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• G01101: Other Procurement,

Army, G01101-Personnel
Recovery Support System (PRSS)

10.856 5.390 5.948 4.300 10.248 4.823 5.247 5.194 3.075 Continuing Continuing

Remarks

D. Acquisition Strategy
Execute PRSS program development effort for performance optimization through contracts with industry and Military Interdepartmental Purchase Requests to other
Governmental agencies.  Perform continuing development and test of new waveforms and hardware to ensure successful interoperability for personnel recovery, and to
mitigate potential security compromises to the PRSS system.

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S70 / Personnel Recovery Support System
(PRSS)

Management Services ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

PM Adminstration Allot
Various
Government :
Huntsville, Alabama

0.924 0.023 0.025 0.016 -   0.016 Continuing Continuing Continuing

Subtotal 0.924 0.023 0.025 0.016 -   0.016 Continuing Continuing N/A

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Personnel Recovery
Support System
Development Systems
Engineering

MIPR
Various
Organizations :
Various Locations

7.252 0.466 0.630 0.442 -   0.442 Continuing Continuing Continuing

Subtotal 7.252 0.466 0.630 0.442 -   0.442 Continuing Continuing N/A

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Matrix Support MIPR
Various
Organizations :
Various Locations

1.600 -   0.475 0.435 -   0.435 Continuing Continuing Continuing

Subtotal 1.600 -   0.475 0.435 -   0.435 Continuing Continuing N/A

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Developmental Testing /
Operational Testing MIPR

Various
Organizations :
Various Locations

2.586 0.595 0.200 0.075 -   0.075 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S70 / Personnel Recovery Support System
(PRSS)

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 2.586 0.595 0.200 0.075 -   0.075 Continuing Continuing N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 12.362 1.084 1.330 0.968 -   0.968 Continuing Continuing N/A

Remarks
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S70 / Personnel Recovery Support System
(PRSS)
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
S70 / Personnel Recovery Support System
(PRSS)

Schedule Details

Start End
Events Quarter Year Quarter Year

Personnel Recovery Support System (PRSS) Development Oversight 1 2010 4 2023
PRSS Development and Test 1 2010 4 2023
PRSS Prototype Hardware Build and Integration 3 2010 2 2016
PRSS LUT and Operational Testing 3 2018 4 2018
PRSS Upgrades & Adaptations to New Platforms 1 2015 4 2023
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
VS5 / Soldier Protective Equipment

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

VS5: Soldier Protective
Equipment

-   2.114 1.758 6.057 -   6.057 6.777 8.482 9.826 9.655 0.000 44.669

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This funding supports engineering and manufacturing development and full rate production decision reviews of Soldier Protective Equipment. It leverages advancements
in technology to continue improvements to hard and soft body armor components, helmets and other personal protective equipment.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Title: Soldier Protective Equipment
Description: The objective of this effort is to increase the Warfighter lethality and mobility, by optimizing Soldier
protection while effectively managing all life cycle aspects of Personal Protective Equipment (PPE).

FY 2018 Plans:
Conduct Soldier Protection Systems (SPS) Full Up System Level (FUSL) Experiment 1 & 2, System Integration
Human Factors Evaluations (HFE) 3, and SPS improvement HFE. Conduct follow on First Article Tests (FAT)
and System Level Testing for the Vital Torso Protection (VTP) systems. Prepare for the Full Rate Production
(FRP) decision for VTP by preparing the Army Evaluation Command (AEC) / Director of Operational Test and
Evaluation (DOTE) Live fire Test reports. Continue to evaluate and develop system and subsystem technologies
across the PPE portfolio (extremities, torso and vital torso, head, eye and face protection) from emerging
ballistic and blast threats. Continue to test ballistic properties of current PPE after exposure to extreme storage
conditions for better shelf and service life predictions. Continue development of materials and technologies to
reduce SPS weight and bulk at the system, subsystem and component level and continue efforts to characterize
and increase durability and functional service life. Continue human factors and environmental/exposure testing
(cold weather, durability, etc.) and qualification of the Transition Combat Eye Protection (TCEP) to allow its
inclusion on the Authorized Protective Eyewear List (APEL).
FY 2019 Base Plans:
Continue to evaluate and develop system and subsystem technologies across the PPE portfolio (extremities,
torso and vital torso, head, eye and face protection) from emerging ballistic/blast threats. Continue to test
ballistic properties of current PPE after exposure to extreme storage conditions for better shelf and service life

2.114 1.758 6.057 -   6.057
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
VS5 / Soldier Protective Equipment

B. Accomplishments/Planned Programs ($ in Millions)
FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

predictions. Continue SPS system human factors and environmental/exposure testing (cold weather, durability,
etc.).
FY 2018 to FY 2019 Increase/Decrease Statement:
Funding change in Soldier Protective Equipment portfolio is due to anticipated requirement changes in FY18 and
FY19. Incorporate 6.4 development efforts as a result of Congressional Plus up in FY17.

Accomplishments/Planned Programs Subtotals 2.114 1.758 6.057 -   6.057

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• VS4: RDTE, 0603827A.VS4,
Soldier Protective Equipment

38.691 10.281 8.224 -   8.224 2.869 4.496 4.967 6.567 0.000 76.095

• OMA: OMA, 121017,
Central Funding & Fielding

59.805 74.486 69.678 -   69.678 69.752 69.317 69.161 69.247 0.000 481.446

Remarks

D. Acquisition Strategy
Acquisition strategies for these programs vary in methods, and range from:  1) Material Change programs that result in engineering changes to existing systems to; 2)
Traditional development programs that include an Engineering and Manufacturing Development phase ranging in duration from 12 to 48 months, depending on the level
of design complexity and testing required.

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
VS5 / Soldier Protective Equipment

Management Services ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management
Support Allot Various SPIE :

Various 0.167 0.150 0.156 0.300 -   0.300 0.000 0.773   -   

Subtotal 0.167 0.150 0.156 0.300 -   0.300 0.000 0.773 N/A

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Prototype Contracts Various Various : Various 31.087 1.326 1.152 2.510 -   2.510 Continuing Continuing   -   
Prod Sys Engineering Spt MIPR Various : Various 8.109 -   -   0.300 -   0.300 Continuing Continuing   -   

Subtotal 39.196 1.326 1.152 2.810 -   2.810 Continuing Continuing N/A

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Matrix Engineering Spt MIPR Various : Various 2.587 0.280 0.150 0.300 -   0.300 0.000 3.317   -   
Subtotal 2.587 0.280 0.150 0.300 -   0.300 0.000 3.317 N/A

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Environmental/HFE MIPR
Various DTC &
OTC : Various DTC
& OTC

10.328 0.358 0.300 2.647 -   2.647 Continuing Continuing   -   

Subtotal 10.328 0.358 0.300 2.647 -   2.647 Continuing Continuing N/A
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
VS5 / Soldier Protective Equipment

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 52.278 2.114 1.758 6.057 -   6.057 Continuing Continuing N/A

Remarks
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
VS5 / Soldier Protective Equipment
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R-1 Program Element (Number/Name)
PE 0604601A / INFANTRY SUPPORT
WEAPONS

Project (Number/Name)
VS5 / Soldier Protective Equipment

Schedule Details

Start End
Events Quarter Year Quarter Year

Test and Qualify Improvements to SPS through FY23 1 2015 4 2023
TEP Transition to FRP 1 2017 1 2017
Conduct IHPS FAT 4 2017 4 2017
IHPS LFT 4 2017 4 2017
IHPS Transition to FRP 2 2019 2 2019
TCEP LFT 4 2017 4 2017
TCEP APEL Update 1 2018 1 2018
TCEP Durability/Cold Weather Test 2 2018 3 2018
SPS System Level Test Technology Insertions 1 2017 4 2023
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         FY 2019 New starts include Next Generation Squad Automatic Rifle (NGSAR) and Increased Barrel Life Replace Chrome.
         Fiscal Year (FY) 2019 budget request funds Infantry Support Weapons.  This Program Element (PE) Engineering and Manufacturing Development (EMD) manages the Soldier as a system, with the goal of increasing Soldiers' combat effectiveness, increasing survivability, and improving the Soldiers' quality of life.  It develops and tests prototypes of weapons, clothing, equipment, and other items useful to support the Soldier.  

Project ES9 (Advanced Tactical Parachute System) supports efforts to improve Static Line (SL) and Military Free Fall (MFF) personnel parachutes and associated equipment to include canopy improvements based on integration of new technology with the goal of enhancing the insertion capability of the airborne soldier and increasing the performance, safety and durability of personnel airdrop equipment.

Project EW4 (Crew Served Weapons Engineering) supports efforts to transition components or prototypes from Small Arms Improvement, Project S54, Program Element 0603827A, (Budget Activity 4) and other domestic and foreign sources of small arms weapons to demonstrate, test and evaluate capability near or at planned operational requirements.

Project FF2 (Small Arms Fire Control (SAFC)) supports optimized fire control devices to support Squad (S), Crew Served (CS) and Precision (P).  SAFC shall increase the probability of hit and decrease time to engage across a range of small arms weapon systems, with a direct-view optic that allows for quicker and more accurate target detection and recognition.  

Project FI2 (Lightweight 30mm Cannon) provides increased lethality modification to the Joint Light Tactical Vehicle (JLTV), it serves as the Infantry Brigade Combat Team (IBCT) light reconnaissance vehicle, an upgraded medium caliber weapon will be developed, tested and evaluated for integration into a modified remote weapon station.

Project S58 (Soldier Enhancement Program) supports accelerated integration, modernization, and enhancement efforts of lighter, more lethal weapons, and improved Soldier items including lighter, more comfortable load-bearing equipment, field gear, survivability items, communications equipment, and navigational aids. 

Project S60 (Clothing and Equipment) supports pre-production development of state-of-the-art individual clothing and equipment to improve the survivability, mobility and sustainment affecting the quality of life of the individual Soldier.

Project S61 (Aircrew Integrated Systems) provides System Development programs with improved aviator safety, survivability, and human performance that amplify the warfighting effectiveness and facilitates full-spectrum dominance of the Army aircraft including the AH-64 Apache/Longbow, CH-47 Chinook, UH/HH-60 Blackhawk, Light Utility Helicopter, and Armed Reconnaissance Helicopter.

Project S62 (Counter-Defilade Target Engagement) the XM25, Individual Airburst Weapon System (IAWS) delivers a 25mm programmable high explosive airburst (HEAB) round to defeat defilade and point area targets out to approximately 600 meters. Accurate and lethal engagement of defilade targets at the squad level is the number one capability gap identified by the United States Army Infantry Center (USAIC).

Project S63 (Small Arms Improvements) demonstrates engineering development models or integrated commercial items designed to enhance lethality, target acquisition, fire control, training effectiveness, and reliability for small arms weapon systems and ammunition.  Programs include Improved Weapons Coatings, Personal Defense Weapon, 30 Round 5.56mm Magazine, Modular Handgun System (MHS), Precision Sniper Rifle (PSR), Sub Compact, and Interim Combat Service Rifle (ICR). 

Project S64 (CROWS) continues enhancing CROWS capability and reliability to increase its application across combat and tactical platforms.  This capability enhances the Soldier's survivability, lethality and situational awareness.

Project S70 (Personnel Recovery Support System) provides system research, development and testing of the Personal Recovery Support System/Personnel Recovery Support Equipment supporting operations to report and locate isolated, missing, detained or captured Soldiers.

Project VS5 (Soldier Protective Equipment) supports engineering and manufacturing development of Individual Soldier Ballistic Protection equipment.  It will leverage advancements in technology to continue incremental improvements to body armor (to include improved outer tactical vests, plate carriers, and helmets) and other personal protective equipment.
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             Increase funding in FY2019 is for the development of Next Generation Squad Automatic Rifle (NGSAR).
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                     Funding line established in FY17 for the Advanced Tactical Parachute System.  Efforts were previously executed in Program Element 0604601A S60.
                     This funding supports engineering and manufacturing development tasks related to Static Line (SL) and Military Free Fall (MFF) personnel parachutes and auxiliary equipment with the goal of enhancing the insertion capability of the airborne soldier and increasing the performance, safety and durability of personnel airdrop equipment. Funds improvements and testing/evaluation of personnel parachute systems. Includes integration and interface on the Soldier system.
                     
                         
                             Advanced Tactical Parachute System
                             Funds are a new Project established in FY17.  Efforts were previously executed in Program Element 0604601A S60.
                             
                                 
                                     2.858
                                     Develop and test T-11 design and pack changes, develop Technical Manual (TM) updates and Modification Work Order (MWO) for the T-11R ripcord redesign. Prove out enhanced capability transitioned from ET8 to ensure viability in modernizing airdrop equipment across the airdrop portfolio to optimize parachutes and ancillary equipment for static line and military free fall parachutists.
                                
                            
                             
                                 
                                     5.84
                                     Efforts include enhanced capabilities transition from ET8 to include Developmental Testing and Operational Testing (DT/OT), and purchasing contract data requirements for the Enhanced Electronic Automatic Activation Device (E/EAAD) for use with the RA-1 Advanced Ram Air Parachute System. Complete DT/OT for PARANAVSYS. Obtain Milestone C (MS C) decision in FY18 and Full Material Release (FMR) in FY18 for PARANAVSYS. Procure test assets and conduct testing on T-11R (Reserve) improvements to optimize packing of both systems (T-11 and T-11R) to reduce system profile and increase number of parachutists that can be carried on C-130 and C-17 aircraft. Conduct Operational Tests on and purchasing contract data requirements for the Enhanced Electric Automatic Activation Device (E/EAAD). Conduct developmental tests for Military Free Fall Altimeters. Conduct Salt Water immersion tests to determine impact on service life of RA-1. Conduct B-line riser (allows for increased time under canopy) collapse tests on RA-1. Parachutists Oxygen Delivery System (PODS) Testing to support MS C in FY2021. Test newly developed hardware using composite materials to reduce jumper weight.  Conduct over the ramp jumps T-11 testing utilizing C-17 to support long range clandestine insertion with the use of Intermediate Staging Base (ISB).    Prove out propacking procedure for repacking the free fall parachutes. Update RA-1 Technical manuals to reflect packing procedures improvement.  Identify and test Army material solution for flotation devices based on user defined requirements.  Test and validate material solution developed by Small Business Innovative Research (SBIR) effort to address shrinking and mold associated with T-11 deployment sleeve.
                                
                                 
                                     6.71
                                
                                 
                                     6.71
                                     Complete DT/OT for EEAAD; obtain MS C decision in FY19 and Full Material Release (FMR) in FY19.   Complete DT/OT for Military Altimeters; obtain MS C decision in FY21 and Full Material Release (FMR) in FY21.  Continue DT/OT on Parachutist Oxygen Deliver System (PODS) to support MS-C in 2021.  Continue conduct of testing to support improvement to parachute systems to include RA-1 Double Bag Static Line (DBSL) over the ramp jumps on C-17 aircraft; service life extension for RA-1, T-11 and MC-6 parachutes; and reduction of glide ratio for the RA-1 parachute system.
                                
                                 Funding increase in Advanced Tactical Parachute system portfolio is due to anticipated increase in future requirements in FY18 and FY19.
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                     Acquisition strategies for these programs vary in methods, and range from:  1) Material Change programs that result in engineering changes to existing systems to; 2) Traditional development programs that include an Engineering and Manufacturing Development phase ranging in duration from 12 to 48 months, depending on the level of complexity and testing required.
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                     FY 2019 New starts include Next Generation Squad Automatic Rifle (NGSAR) and Increased Barrel Life Replace Chrome.
                     The Crew Served Weapons Engineering and Manufacturing Development (EMD) program provides funds to transition components or prototypes from Small Arms Improvement, Project S54, Program Element 0603827A, (Budget Activity 4) and other domestic and foreign sources of small arms weapons to demonstrate, test and evaluate capability near or at planned operational requirements.  Crew Served Weapons systems include weapons ranging up to 40 millimeter in caliber. Current and future efforts focus on system improvements designed to enhance lethality, target acquisition, fire control, usability, training effectiveness and reliability of weapons to include ammunition when developing and/or evaluating standard and non-standard weapons. Focus areas include system development, integration (to include human-systems), demonstration, test and evaluate components, prototypes and operational system prototypes of small arms weapons and/or enhancements.  Benefits include continuous improvements to small arms weapons, fire control equipment, optics, gun barrels, ancillary equipment, training devices, component mounts, weapon mounts, and weapon/ammunition interface of current small arms fleet or new weapon systems.
                     
                         
                             New Weapons
                             Development of new crew served weapons
                             
                                 
                                     3.215
                                     FY2017 New Start. Transition of technologies from Program Element 0603827A S54: Next Generation Squad Automatic Rifle (NGSAR): Work to coordinate and develop the Capability Development Document (CDD), Acquisition Strategy, Capability Production Document (CPD), and provide data from various technologies to better inform stakeholders. 

Precision Sniper Rifle (PSR):  Continue to work in conjunction with Special Operations Command (SOCOM) to 1) support development, acquisition and qualification of primary PSR anti-personnel ammunition and 2) perform acquisition and qualification efforts for PSR anti-materiel ammunition.  Both rounds are necessary as a precursor for acquisition efforts slated in FY18 related to source selection activities of a new multi-caliber PSR weapon.

M3 Multi-Role Anti-Armor Anti-Personnel Weapon System (MAAWS):  Complete operational and limited user test activities to obtain Type Classification and Full Material Release.
                                
                            
                             
                                 
                                     3.071
                                     M3/M3E1 Multi-Role Anti-Armor Anti-Personnel Weapon System (MAAWS):  Completes Full Materiel Release for M3. Complete Urgent Materiel Release for M3E1 w/Fire Control.  Begins developmental testing and complete safety confirmation in support of Type Classification and Full Material Release for the M3E1 w/Fire Control.

Precision Sniper Rifle (PSR):  Continues to support SOCOM full and open competitive source selection of PSR weapons with continued solicitation preparation and an Request For Proposal (RFP) release expected in 2QFY18.  Support SOCOM in Phase II weapon testing of up-to three (3) IDIQ contracts awarded in 4QFY18.  Complete PSR ammunition (XM1162 & XM1163) production RFP with release in 3QFY18. 

New Weapon Evaluations and Assessments:  Initial evaluation and assessment of new weapons.
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                                     28.786
                                     FY 2019 New start: Transition of technologies from Program Element 0603827A S54: Next Generation Squad Automatic Rifle (NGSAR):  Will work to coordinate and develop the Capability Development Document (CDD), Acquisition Strategy, Capability Production Document (CPD), and provide data from various technologies to better inform stakeholders. Begin EMD phase for the Next Generation Squad Automatic Rifle with a single vendor.

M3/M3E1 Multi-Role Anti-Armor Anti-Personnel Weapon System (MAAWS):  Will complete developmental testing and obtain Type Classification and Full Materiel Release for M3E1 w/Fire Control.

Precision Sniper Rifle (PSR):  Will continue supporting SOCOM testing of up-to three (3) PSR systems with a down-select decision to one (1).  Will purchase PSRs to support Army unique Production Qualification Testing, IOT&E, and airborne deployment testing.  Will award PSR ammunition production XM1162/XM1163 contracts. 

New Weapon Evaluations and Assessments:  Will perform initial evaluation and assessment of new weapons.
                                
                                 Increased funding due to New Start of Next Generation Squad Automatic Rifle.
                            
                        
                         
                             Crew Served Weapons Enhancements
                             Enhancements and developments of Crew Served weapons
                             
                                 
                                     1.259
                                     The Gunner Integrated Protection and Restraint System (GIPRS):  Improve the force protection, survivability, and effectiveness of the gunner and exposed crew by addressing capability gaps associated with open hatch operations in armored vehicles when exposed to enemy fires.  The system integrates the Objective Gunner Protection Kit (OGPK), and Gunner Restraint System (GRS), fielded separately in support of Operation Iraqi Freedom (OIF) and Operation Enduring Freedom (OEF).  GIPRS improves current and future armored vehicles by providing the Army with an adaptive gunner and exposed crew protection capability, integrating the current inventory of machine guns, close combat missile systems, and target acquisition sensors.

FY2017 New Start Increased Barrel Life:  Transition of technologies from Program Element 0603827A Project S54. Complete refinement of drawing and specification package, build full length barrels for final qualification and safety confirmation testing.  Perform testing at a Government facility.

Compact Semi-Automatic Sniper System (CSASS):  Conduct operational assessments and evaluations with a Limited User Test (LUT) as well as airborne drop testing. Complete Scoring Conference activities prior to release of the Operational Test Agency Milestone Assessment Report (OMAR). Complete provisioning activities and National Stock Number (NSN) assignment. Complete all documentation and prepare for MS-C /TC STD, Full Rate Production, and Full Material Release decisions in FY2017.

Individual Non-Lethal System:  Continue to test and evaluate technology and fine tune requirements and ensure all planning documentation is accurate and complete.

Sniper Upgrades:  Perform feasibility, analysis of alternatives, and cost benefit analysis studies for various fire control and supporting precision enablers to include Shot Counter for Reliability and Maintainability (SCRAM) and cross wind sensing technologies.  SCRAM is a system that collects a weapon's shock profile that is translated into diagnostic data to provide life cycle prognosis on individual weapon maintenance.  It will increase a weapon life span and reduce maintenance cost and supports Condition Based Maintenance (CBM). Conduct barrel studies for improvements to reliability and accuracy that can be gained through new barrel materials and geometrics.

Weapon Upgrades and Accessories:  Test, evaluate and analyze ongoing and new activities to enhance Crew Served Weapons.
                                
                            
                             
                                 
                                     4.464
                                     M2 Lightweight Program -  Investigates alternative materials (i.e. titanium) in order to lighten the Warfighter's load, to improve Soldier mobility, respond to vehicle weight restrictions, improve weapon parts life, increase durability and potentially increase performance.  Manufacture lightweight titanium weapon parts, assemble improved parts into legacy weapons, conduct testing (production verification/reliability/user evaluation/air drop) on the improved weapon system and modify weapons based on test results.   

Compact Semi-Automatic Sniper System (CSASS):  Completes Production Qualification Testing (PQT) as an entry criteria for the Limited User Test (LUT).  Conducts operational assessments and evaluations with a LUT as well as airborne drop testing. Completes Scoring Conference activities prior to release of the Operational Test Agency Milestone Assessment Report (OMAR). Completes provisioning activities, Core Logistics Assessment (CLA), Life Cycle Sustainment Plan (LCSP) and conducts Log Demo. Continues to develop all documentation and prepare for TC STD, Full Rate Production, and Full Material Release decisions in FY2019. The CSASS is a potential material solution for the Squad Designated Marksman Rifle (SDMR).

Small Business Innovation Research (SBIR) Enhancements:  Support Phase II Enhancement and/or initialization of Phase III SBIR activities that transferred from Program Element 0604601A S63 within the same Program Element.

Weapon Upgrades and Accessories:  Test, evaluate and analyze ongoing and new activities to enhance Crew Served Weapons.
                                
                                 
                                     0.6
                                
                                 
                                     0.6
                                     Transition of technologies from Program Element 0603827A S54:  Increased Barrel Life/Replace Chrome:  Will complete maturation of design, address residual issues found during previous prototype testing.  Will complete refinement of drawing and specification package, build full length barrels for final qualification and safety confirmation testing.  Will perform testing at a Government facility.

M2 Lightweight Program -  Will continue to investigate alternative materials (i.e. titanium) in order to lighten the Warfighter's load, to improve Soldier mobility, respond to vehicle weight restrictions, improve weapon parts life, increase durability and potentially increase performance.  Manufacture lightweight titanium weapon parts, assemble improved parts into legacy weapons, conduct testing (production verification/reliability/user evaluation/air drop) on the improved weapon system and modify weapons based on test results.

Small Business Innovation Research (SBIR) Enhancements:  Will continue to support Phase II Enhancement and/or initialization of Phase III SBIR activities.

Gunner Integrated Protection and Restraint System, Objective Gunner Protection Kit (GIPRS/OGPK):  Will complete developmental verification testing and begin operational testing for the TOW Missile Objective Gunner Protection Kit (TOGPK) 2.0.  Will begin work on technical publications and prepare for TOGPK 2.0 type classification.

Weapon Upgrades and Accessories:  Will continue to test, evaluate and analyze ongoing and new activities to enhance Crew Served Weapons.
                                
                                 Decreased funding due to completion of both the M2 Lightweight Program and Compact Semi-Automatic Sniper System efforts completed in FY2018.
                            
                        
                         
                             Ammunition
                             Improvement of Crew Served Weapons Ammunition
                             
                                 
                                     0.65
                                     XM1112 Airburst Non-Lethal Munition (ANLM): Complete type classification and transition to Project Manager Close Combat Systems.

Ammunition Upgrades:  Continue to test, evaluate and analyze the effect of current and new ammunition on Crew Served Weapons.  Specific focus on alignment of requirements between crew served fire control and 40mm air burst munition.
                                
                            
                             
                                 
                                     0.226
                                     Ammunition Upgrades:  Test, evaluate and analyze the effect of current and new ammunition on Crew Served Weapons.  Specific focus on alignment of requirements between crew served fire control and 40mm air burst munitions.

Evaluates other M3/E1 MAAWs munitions such as the smoke and illuminating rounds currently used by SOCOM.
                                
                                 
                                     0.1
                                
                                 
                                     0.1
                                     Ammunition Upgrades:  Will continue to test, evaluate and analyze the effect of current and new ammunition on Crew Served Weapons.  Specific focus on alignment of requirements between crew served fire control and 40mm air burst munitions.
                                
                                 Decreased funding due to completed FY18 ammunition efforts.
                            
                        
                         
                             Combat Optics
                             Improvement of Combat Optics
                             
                                 
                                     0.72
                                     Mounted Machinegun Optic:  Continue staffing Capability Production Document (CPD) towards final approval and preparation for MDD for Program of Record. Continue to finalize TEMP, Acquisition Strategy/Acquisition Plan, and Production Readiness Review (PRR) for program execution.  Work to prepare Procurement package, plan and develop Request for Proposals for down select. Contract award for initial source selection and down select.


Optic Upgrades:  Continue engineering evaluations, verification and validation of weapon optics performance requirements.
                                
                            
                             
                                 
                                     1.39
                                     Mounted Machinegun Optic: Continues to finalize Test and Evaluation Master Plan (TEMP), Acquisition Strategy/Acquisition Plan, and Production Readiness Review (PRR) for program execution. Completes Procurement package, plans and develops Request for Proposals for down select.  Award contract for initial source selection and down select.  Develops Test Plan and conducts testing for first down select for further evaluation.

Optic Upgrades:  Continues engineering evaluations, verification and validation of weapon optics performance requirements.
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                                     0.025
                                     Mounted Machinegun Optic:  Will work to achieve Full Material Release for the MMO.  Will conduct Production Verification Tests and First Article Tests and Production Readiness Review (PRR) for program production execution. Will award contract for full rate production. Will prepare and conduct First Unit Equipped actions for the MMO.

Optic Upgrades:  Will continue engineering evaluations, verification and validation of weapon optics performance requirements.
                                
                                 Decreased funding due to the completion of the Mounted Machinegun Optic effort in R&D and transitioning to production in FY18.
                            
                        
                         
                             Fire Control
                             Improvement of Crew Served Weapons fire control.
                             
                                 
                                     1.764
                                     Advanced Fire Control with Hyperspectral Target:  Continue to assess, evaluate and test manufacturability and fire control system integration.  Continue to conduct technical evaluations to determine if Advanced Hyperspectral Target Acquisition (AHTA) should be integrated within an Optics Suite of a Vehicle Mounted Weapon System (e.g. Common Remotely Operated Weapon System) or within the Optics of a Dismounted Weapon System or both.

Advanced Fire Control with Precision Projectile/Dynamic:  Continue to support integration of component advanced tracking technologies.  Continue efforts to include initial integration of technologies including Contracting, System Requirements Review, System Functional Review, and preparations for Preliminary Design Review (PDR).

Small Arms Fire Control - Precision (SAFC-P):  Continue leveraging previously developed Sniper Rifle Fire Control (SRFC)/Integrated Ballistic Reticle System (IBRS):  Will continue efforts to tailor and qualify IBRS technology in order to address Fire Control System for Precision accuracy requirements identified in the Small Arms Fire Control Capability Development Document (CDD).

Small Arms Fire Control - Crew Served (SAFC-C):  Develop CDD for SAFC-CS.  

Fire Control Upgrades:  Continue to test, evaluate, and analyze ongoing and new activities to enhance crew served weapons fire control.
                                
                            
                        
                         
                             Research and Analysis
                             Market Research and Cost Benefit Analysis
                             
                                 
                                     0.1
                                     Continue Market Research and Cost Benefit Analysis of new small arms weapon and/or enhancements for engineering and manufacturing development.
                                
                            
                             
                                 
                                     0.1
                                     Continues Market Research and Cost Benefit Analysis of new small arms weapon and/or enhancements for engineering and manufacturing development.
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                                     0.1
                                     Will continue Market Research and Cost Benefit Analysis of new small arms weapon and/or enhancements for engineering and manufacturing development.
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                             Sniper Rifles Modifications
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                             MK-19 Grenade Machine Gun MODS
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                             Modifications Less Than $5.0m (WOCV-WTCV)
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                     In support of Small Arms Requirements, components or prototypes developed in Small Arms Improvement, Project S54, Program Element 0603827A, (Budget Activity 4) is transitioned to Crew Served Weapons Engineering Development, Project EW4, Program Element 0604601A, (Budget Activity 5) to conduct engineering and manufacturing development.  Once the component, prototype or operational prototype achieves Milestone C and type classification the item transitions to small arms weapon production or modification program.
                     Primary strategy is to mature and finalize design efforts, award Research, Development, Test and Evaluation (RDT&E) hardware contracts, and test and evaluate systems that result in type classification and follow-on production contract awards.
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                 FF2
                 Small Arms Fire Control
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                     0.000
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                     Small Arms Fire Control (SAFC) was previously funded under Projects S63 and EW4, Program Element (PE) 0604601A Infantry Support Weapons, and transitioned to FF2 in FY2018 under the same PE.
                     Small Arms Fire Control (SAFC) is a requirement for optimized fire control devices with improved Size Weight and Power (SWAP) to support Squad (S), Crew Served (CS) and Precision (P).  SAFC shall increase the probability of hit and decrease time to engage across a range of small arms weapon systems, with a direct-view optic that allows for quicker and more accurate target detection and recognition.  The SAFC shall utilize an open system of systems architecture comprised of modular components, to deliver to current ground forces the initial increased core capability followed by increasing increments of capability/enhancements over time as technology matures and evolves.  Small Arms Fire Control will culminate in multiple configurations: a Small Arms Fire Control - Squad (SAFC-S), Small Arms Fire Control - Crew Served (SAFC-CS), and Small Arms Fire Control - Precision (SAFC-P).  They may include technology such as variable magnification direct view (day) optics, atmospheric sensors, an overlaid digital display, weapon orientation sensor, range determination, ballistic computer, disturbed reticle, and networked lethality.  There are also other associated fire control efforts being worked simultaneously to include Advanced Individual Handheld Binocular (AIHB), Advanced Fire Control with Precision Projectile Tracking, Next Generation Fire Control, and Small Arms Fire Control for 40mm Low Velocity.

FY2019 RDT&E funding in the amount of $20.201 million will continue the Engineering and Manufacturing Development (EMD) Phases for the two (2) Fire Control configurations ( SAFC-CS and SAFC-P) and will support integration, manufacture, and testing of Next Generation Fire Control technologies.  FY2019 funding will be focused on bid sample contract awards, down selection, design/prototyping, developmental and initial operational testing and evaluation.  Other associated fire control efforts being worked simultaneously include, Advanced Individual Handheld Binocular (AIHB), Advanced Fire Control with Precision Projectile Tracking, and Small Arms Fire Control for 40mm Low Velocity.
                     
                         
                             Design, Develop and Fabricate
                             Includes contract awards for the Engineering and Manufacturing Development of the three Fire Control configurations (SAFC-S, SAFC-CS and SAFC-P) and the Advanced Individual Handheld Binocular (AIHB).
                             
                                 
                                     11.412
                                     Multiple contract awards begins the development and integration of various Fire Control configurations and development of initial prototypes.  Initial prototypes will be delivered, system functional reviews will be conducted, and a design alternation plan will be established.
                                
                                 
                                     11.638
                                
                                 
                                     11.638
                                     Will continue development and integration of various Fire Control configurations and transition squad variant, to conduct functional reviews and implement alternation plans for initial prototypes.  Will award EMD Phase contracts.
                                
                                 Funded amount of contract increases for EMD contract award.
                            
                        
                         
                             Engineering Support
                             Government engineering support at lab/center, providing oversight of design development, integration and contractor performance.
                             
                                 
                                     3.53
                                     Provides engineering support and oversight of design improvements and contractor performance.  Participate in source selection activities and technical reviews.
                                
                                 
                                     3.575
                                
                                 
                                     3.575
                                     Will continue to provide systems engineering support and oversight of design improvements and contractor performance.  Continue participation in source selection activities and technical reviews.   Will provide oversight of development and operational test activities, preliminary and critical design reviews.
                                
                                 Additional funds are required for preliminary and critical design reviews in FY2019.
                            
                        
                         
                             Test and Evaluation
                             Government testing and evaluation of Commercial Off The Shelf / Non-Developmental Item (COTS/NDI) items, prototypes, articles and improvements.
                             
                                 
                                     3.894
                                     Develops test and evaluation criteria and documentation, test bid samples, test and evaluate improvements of initial prototypes.  Prototype systems will be tested both for technical capability as well as user evaluation.  Assess and evaluate incorporating existing target acquisition/fire control component technologies into binoculars.  Recommendations for system improvement and improved acceptability will be generated.
                                
                                 
                                     3.88
                                
                                 
                                     3.88
                                     Will complete bid sample testing and conduct developmental and operational test activities for small arms fire control variants.  Will conduct preliminary and critical design reviews.  Will continue to assess and evaluate incorporating existing target acquisition/fire control component technologies into binoculars.
                                
                                 Slight decrease in funds as one variant completes test and evaluation activities in early FY2019.
                            
                        
                         
                             Program Management
                             Program management office, providing oversight of contract actions, engineering support and test activities.
                             
                                 
                                     1.281
                                     Provide program oversight of design, development, integration and testing, to include contract actions, engineering support and test activities throughout the fiscal year.
                                
                                 
                                     1.108
                                
                                 
                                     1.108
                                     Provides Program Management (PM) non-labor operations.
                                
                                 PM labor will be funded with OMA dollars in FY2019.
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                             CREW SERVED SA-FC
                             
                                 0
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                                 24.398
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                                 61.448
                                 Continuing
                                 Continuing
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                             Precision SA-FC
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                                 17.936
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                                 33.326
                                 Continuing
                                 Continuing
                            
                        
                    
                     Small Arms Fire Control was previously funded on Program Element 0604601A Infantry Support Weapons, under Projects S63 and EW4.
                     The Small Arms Fire Control (SAFC) program will use an incremental developmental acquisition strategy.

The Small Arms Fire Control - Precision (SAFC-P) shall award up to two (2) Engineering and Manufacturing Development contract in FY2018.  Total Approved Acquisition Objective (AAO) for the SAFC-P is 6,004 systems.  

The Small Arms Fire Control - Crew Served (SAFC-CS) shall award up to three (3) Engineering and Manufacturing Development contracts in late FY2018, with a follow-on contract option to fully develop the system.  Total Approved Acquisition Objective (AAO) for the SAFC-CS is 20,478 systems.

The Small Arms Fire Control - Squad (SAFC-S) shall award up to two (2) Engineering and Manufacturing Development contracts in late FY2019 to early FY2020 carrying both systems through Critical Design Review. Iterative prototyping will be used to gather both technical and user feedback, and continuous technical improvements will be made on the system design. Based on test data and user feedback, a single vendor will be down-selected for an LRIP production option award in 4QFY2020 followed by FRP FY2021. Total Approved Acquisition Objective (AAO) for the SAFC-S is 48,095 systems.

Additional Small Arms Fire Control Projects:  Other associated Fire Controls will be tested and evaluated simultaneously.
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                     In support of an Army directed requirement (reference DAPR-ZA Memorandum, dated 5 July 2016) to provide an increased lethality modification to the Joint Light Tactical Vehicle (JLTV), to serve as the Infantry Brigade Combat Team (IBCT) light reconnaissance vehicle, an upgraded medium caliber weapon will be developed, tested and evaluated for integration into a modified remote weapon station.

The XM914 is an upgraded and modified version of the M230 cannon currently equipped on the AH-64 Apache advanced attack helicopter.  The XM914 is a link fed, externally powered and electrically primed 30mm chain gun, capable of firing two hundred rounds per minute.  The gun incorporates an anti-hangfire system and an extended barrel for enhanced muzzle velocity.  The XM914 provides significant lethality improvements over the current M2 .50 caliber machine gun and MK19 grenade machine gun and provides the capability required for Soldiers in a combat environment to engage enemy personnel and light armored targets.
                     
                         
                             Contractor Design and Prototype Fabrication
                             Includes contractor design, development and prototype fabrication for engineering and manufacturing development of the XM914 30mm autocannon.
                             
                                 
                                     3.6
                                     Contractor begins work on the design and development effort for the XM914 30mm autocannon.  Initial prototypes of the weapon and test hardware were purchased to conduct safety and limited reliability testing.
                                
                                 Decrease in funding as weapon prototypes are delivered.
                            
                        
                         
                             Engineering Support
                             Government engineering support at lab/center, providing design, limited testing and oversight of development and contractor performance.
                             
                                 
                                     1.15
                                     Provides design and development input, oversight of contractor performance, and participation in technical reviews.
                                
                                 Decrease in funding as engineering support ends.
                            
                        
                         
                             Test and Evaluation
                             Government testing and evaluation of weapon prototype, articles and system improvements.
                             
                                 
                                     0.5
                                     Conducts initial testing of prototype weapons. Develop test and evaluation plans, criteria and documentation.  Generate system improvement recommendations.
                                
                                 Decrease in funding as test and evaluation ends.
                            
                        
                         
                             Program Management
                             Program management office provides oversight of contract actions, engineering support and test activities.
                             
                                 
                                     0.25
                                     Provides program oversight of design, development, integration and testing, to include contract actions, engineering support and test activities throughout the fiscal year.
                                
                                 Program management labor costs transition to the Operations & Maintenance, Army (OMA) account in FY2019.
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                     The XM914 is currently considered a non-standard weapon that is being sold commercially to foreign customers by the vendor. As a modified version of the M230 30mm chain gun for the AH-64 Apache advanced attack helicopter, the XM914 requires safety confirmation/safety release and weapon qualification for vehicle mounted platforms. In order to meet the Urgent Materiel Release (UMR) requirement of nine (9) systems by FY19 (and the remaining 243 systems to follow), a sole source contract based on urgency will be pursued for a period of performance of one (1) year. A long term Indefinite Delivery/Indefinite Quantity (IDIQ) type contract will be pursued for the year to follow.

The program supports new and emerging urgent requirements for the Joint Light Tactical Vehicle Directed Requirement and will support integration with the Remote Weapon Station on the vehicle or other platforms.
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                             Management Services
                             
                                 
                                     Program Management
                                     MIPR
                                     PM Soldier Weapons
                                     Picatinny Arsenal, NJ
                                     
                                         
                                             0.25
                                             2017-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Product Development
                             
                                 
                                     Contractor Design and Prototype Fabrication
                                     SS
                                     FFP
                                     Orbital ATK
                                     Dulles, VA
                                     
                                         
                                             3.6
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Support
                             
                                 
                                     Engineering Support
                                     MIPR
                                     US Army Armament Research, Development and Engineering Center (ARDEC)
                                     Picatinny Arsenal, NJ
                                     
                                         
                                             1.15
                                             2017-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             
                                 
                                     Test and Evaluation
                                     MIPR
                                     Army Test and Evaluation Command (ATEC)
                                     Aberdeen Proving Ground, MD
                                     
                                         
                                             0.5
                                             2018-01
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                    
                
                 
                     
                         20180202_0_260713_FI2.png
                    
                
                 
                     
                         
                             Contractor Design and Prototype Fabrication
                             
                                 
                                     1
                                     2018
                                
                                 
                                     4
                                     2018
                                
                            
                        
                         
                             Engineering Support
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                 S58
                 Soldier Enhancement Program
                 
                     9.528
                     3.353
                     2.885
                     2.885
                     2.94
                     2.999
                     3.016
                     2.814
                     0.000
                     27.535
                
                 
                     Description: The Soldier Enhancement Program (SEP) was established in the Fiscal Year 1990 National Defense Authorization Act. SEP provides an innovative approach that includes procurement and evaluation of Commercial Off the Shelf (COTS)/Non Developmental Item (NDI)/Government Off The Shelf (GOTS) items that have the potential to enhance an Army Infantryman and Soldiers' ability to execute their combat mission. SEP provides significant savings and acceleration in the evaluation of items. The SEP program is managed jointly by Program Executive Office (PEO) Soldier and the U.S. Army  Training and Doctrine Command-Maneuver Center of Excellence. SEP suggestions are submitted by individual Soldiers, Field Commanders, commercial manufacturers, and others via the PEO Soldier SEP website. Viable suggestions are vetted by a Council of Colonels (CoC) and validated as SEP initiatives by Department of the Army, Deputy Chief of Staff, G8, Force Development.  A limited number of validated SEP initiatives are procured and evaluated for feasibility and suitability. Based on the evaluation findings, the SEP CoC provides one or more of the following courses of action: (1) no further action required, (2) item did not meet objectives, (3) inform deliberate or urgent/emerging requirements generation, (4) initiate a new Program of Record (POR), (5) improve an existing POR, (6) transition to the Rapid Equipping Force or (7) add to the Rapid Fielding Initiative list.

Justification: FY19 RDT&E funding supports SEP evaluations and documentation of results.
                     
                         
                             Soldier Enhancement Program (SEP) Evaluations
                             Procured and evaluated COTS/GOTS/NDI items that have the potential to enhance Soldier combat effectiveness.
                             
                                 
                                     9.007
                                     Funding will support evaluation of  approximately 30 new initiatives. Evaluations will include safety testing, collection, and analysis of user feedback/results and documentation of results.
                                
                            
                             
                                 
                                     2.821
                                     Funding will support evaluation of approximately 25 initiatives. Product evaluations will include safety testing, collection, and analysis of user feedback/results and documentation of results.
                                
                                 
                                     2.373
                                
                                 
                                     2.373
                                     Funding will support evaluation of approximately 20 initiatives. Product evaluations will include safety testing, collection, and analysis of user feedback/results and documentation of results.
                                
                                 FY18 to FY19 funding decrease due to reduced number of anticipated initiatives scheduled for evaluation.
                            
                        
                         
                             Systems Engineering and Program Management.
                             Systems Engineering and Program Management.
                             
                                 
                                     0.521
                                     The SEP team will continue to receive and review incoming proposals. Coordination with industry and TRADOC to ensure submitted proposals will continue to satisfy needs.  Evaluated SEP initiatives will receive a recommendation to either inform a requirement, transition to an existing Program of Record or be included in the GSA and/or DLA catalogs for future procurements.
                                
                            
                             
                                 
                                     0.532
                                     Upon conclusion of soldier evaluations, the SEP team will receive and review incoming proposals. The team will coordinate with industry and TRADOC to ensure submitted proposals satisfy Army needs.  Will continue to evaluate SEP initiatives and provide recommendations.
                                
                                 
                                     0.512
                                
                                 
                                     0.512
                                     Upon conclusion of the evaluations, the SEP team will receive and review incoming proposals. The team will coordinate with industry and TRADOC to ensure submitted proposals satisfy Army needs.  Will continue to evaluate SEP initiatives and provide recommendations.
                                
                                 FY18 to FY19 funding increase due to level of support required.
                            
                        
                    
                     
                         
                             MA6800
                             Soldier Enhancement
                             
                                 2.112
                                 1.095
                                 1.103
                                 1.103
                                 1.125
                                 1.147
                                 1.161
                                 1.184
                                 0.000
                                 8.927
                            
                        
                         
                             E99105
                             Soldier Enhancement Program Ammo
                             
                                 0.341
                                 0.248
                                 0.253
                                 0.253
                                 0.26
                                 0.267
                                 0.272
                                 0.277
                                 0.000
                                 1.918
                            
                        
                         
                             GC0076
                             Small Arms Equipment (Soldier Enh Prog)
                             
                                 3.155
                                 1.573
                                 1.64
                                 1.64
                                 1.673
                                 1.706
                                 1.738
                                 1.738
                                 Continuing
                                 Continuing
                            
                        
                    
                     SEP focuses on COTS/GOTS/NDI initiatives submitted by Soldiers and industry. SEP proposals are reviewed and approved semiannually. Procurement funds SEP COTS/GOTS/NDI items for evaluation. Research, Development, Test and Evaluation is used to conduct product evaluations which includes safety testing, data collection, analysis of Soldier feedback/results and documentation of results.
                     NA
                
                 
                     
                         
                             Management Services
                             Systems Engineering and Program Management includes engineering support, conducting technical evaluations, market research and program reviews.
                             
                                 
                                     Various
                                     MIPR
                                     PEO Soldier
                                     Ft. Belvoir, VA
                                     
                                         13.256
                                         
                                             0.521
                                             2017-03
                                        
                                         
                                             0.532
                                             2017-12
                                        
                                         
                                             0.512
                                        
                                         
                                             0.512
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Product Development
                             Candidates for the Soldier Enhancement Program are received, reviewed, and approved semi-annually. Contractual efforts are focused on procuring prototypes for testing.
                             
                                 
                                     Various
                                     MIPR
                                     Various
                                     Various
                                     
                                         39.573
                                         0.000
                                         39.573
                                         Continuing
                                    
                                
                            
                        
                         
                             Support
                             
                                 
                                     Various
                                     MIPR
                                     PEO Soldier
                                     Ft. Belvoir, VA
                                     
                                         6.424
                                         0.000
                                         6.424
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             Testing costs vary annually depending on number and type of items being evaluated.
                             
                                 
                                     Various
                                     MIPR
                                     Various
                                     Various
                                     
                                         34.353
                                         
                                             9.007
                                             2017-08
                                        
                                         
                                             2.821
                                        
                                         
                                             2.373
                                        
                                         
                                             2.373
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                    
                
                 
                     
                         20180202_0_260713_S58.png
                    
                     
                         20180202_1_260713_S58.png
                    
                
                 
                     
                         
                             Evaluate Initiatives  1-2Q FY17
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                             SEP Council of Colonel approval/prioritization process  2Q FY17
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                                     3
                                     2019
                                
                                 
                                     4
                                     2019
                                
                            
                        
                         
                             SEP Council of Colonel approval/prioritization process  4QFY19
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                 S60
                 Clothing & Equipment
                 
                     8.401
                     7.022
                     5.355
                     5.355
                     6.453
                     6.724
                     5.015
                     4.85
                     0.000
                     43.820
                
                 
                     This funding supports engineering and manufacturing development tasks related to individual clothing and equipment with the goal of enhancing the survivability, mobility and quality of life of the individual Soldier. It funds system integration and formal Developmental Testing/Operational Testing of preproduction and production representative systems leveraging advancements in materials, fabrication techniques, moisture management, flame resistant, antimicrobial treatments, insect protection, extreme environmental protection and chemical/biological protection and camouflage, to include evaluation, test, and conduct of Soldier evaluations of Organizational Clothing and Individual Equipment appropriate for use in jungle/tropical and Arctic environments. Goal is to increase the capabilities and durability of tactical and non-tactical clothing and individual equipment. Includes integration and interface on the Soldier system.
                     
                         
                             Soldier Uniforms and Clothing
                             Develop and provide superior and sustainable integrated clothing for the Soldier in a rapidly changing global environment.
                             
                                 
                                     6.666
                                     Conduct Limited User Evaluation to support Army decision on the Jungle Combat Boot.  Conduct limited user evaluation on White Dress Shirts using two best fabrics transitioning from S-53.   Develop female variant Army Combat Shirt to support deploying female Soldiers.  Conduct female fit sizing study for Army Combat Boots.  Develop a Berry Amendment-compliant purchase description for an athletic shoe to be fielded to initial entry Soldiers.  Incorporate sizing modification and material improvements to better utilize the Poncho Liner with the Field Tarp. Plans to continue to refine designs and incorporate alternate materials into clothing bag items.
                                
                            
                             
                                 
                                     5.82
                                     Uniform Clothing and Environmental Clothing System. Complete user evaluation for Flame Resistant Fuel Handlers Coveralls to support material change proposal.  Complete development of Chief of Staff of the Army (CSA) initiated Army Business Uniform (Pinks & Greens). Initiate modifications to achieve final designs on the Improved Hot Weather Army Combat Uniform.  Initiate final design on Variant 2 of the Jungle Combat Boot. Conduct limited user evaluation on uniforms with improved protection against insects and flame while increasing moisture management, signature management, breathability, and durability for tactical clothing transitioning from S-53.  Provide evaluation support of commercial offerings against the military product description for the athletic shoe in support of the Department of Defense.  Conduct human factors evaluation on the Maternity uniform to support full rate production decision.   
 
Complete NDAA-directed testing to develop Purchase Description for Berry Amendment-compliant clothing bag running shoe. FR Uniforms: Conduct user evaluation on uniforms made from improved FR materials.

Plans to continue to refine designs and incorporate alternate materials into clothing bag items.
                                
                                 
                                     4.326
                                
                                 
                                     4.326
                                     Conduct user evaluation on environmental protective handwear for use in Arctic environments.  Continue modifications to support improved protection against insects and flame while increasing moisture management, signature management, breathability, and durability for tactical clothing.  Continue to provide evaluation support of commercial offerings against the military product description for the athletic shoe in support of the Department of Defense and Congressional direction. Conduct flame testing on all FR clothing items using testing methodology transitioning from Science and Technology (S&T) community.
                                
                                 Funding decrease in Clothing and Equipment portfolio is due to anticipated reduced requirements in FY18 and FY19.
                            
                        
                         
                             Individual Equipment
                             Develop and provide superior and sustainable integrated individual equipment for the Soldier in a rapidly changing global environment.
                             
                                 
                                     1.735
                                     NBC/Load Carriage/Hydration: Procure samples and conduct live chemical agent testing for the Multi-Purpose Hydration System (MPHS) to increase operational life to reach 365 days once placed into service in an operational environment.  Procure samples and conduct testing of tactical holster to be fielded with the new Modular Handgun System. Conduct technical testing of DT/OT on IWTD candidates. Conduct limited user evaluation and abbreviated P248 testing to support MS-C for the Individual Water Treatment Device (IWTD).
                                
                            
                             
                                 
                                     1.202
                                     Nuclear, Biological and Chemical (NBC)/Load Carriage/Hydration: Continue live chemical agent testing for the Multi-Purpose Hydration System (MPHS) to increase operational life to reach 365 days once placed into service in an operational environment. Also, conduct second year of five year live agent test protocol to extend shelf-life of hydration systems.  Continue limited user evaluation and testing of tactical holster to be fielded with the new Modular Handgun System.  Conduct MOLLE 4000 large ruck user evaluation to include safety confirmation jumps to satisfy Special Operations Test Directorate.
                                
                                 
                                     1.029
                                
                                 
                                     1.029
                                     Procure assets and conduct limited user evaluation on government designed Modular Handgun System Holster. Test methodology provides three dimensional anthropometrically correct instrumented hand and head forms for testing in flame environment.  Perform safe to fly testing on Advanced Tactical Assault Panel. Test increased capacity capability for IWTD.
                                
                                 Funding decrease in Clothing and Equipment portfolio is due to anticipated reduced requirements in FY18 and FY19.
                            
                        
                    
                     
                         
                             S53
                             RDTE, 0603827.S53, Clothing and Equipment
                             
                                 3.493
                                 2.612
                                 1.845
                                 1.845
                                 2.495
                                 1.831
                                 2.445
                                 4.743
                                 Continuing
                                 Continuing
                            
                        
                         
                             Central Funding and Fielding
                             OMA, 121017, Central Funding and Fielding
                             
                                 49.604
                                 0
                                 0
                                 Continuing
                                 Continuing
                            
                        
                         
                             Force Readiness Operations Support
                             OMA, 121018, Force Readiness Operations Support
                             
                                 79.417
                                 38
                                 38
                                 39.8
                                 39.1
                                 40.113
                                 40.119
                                 0.000
                                 276.549
                            
                        
                    
                     Acquisition strategies for these programs vary in methods, and range from:  1) Material Change programs that result in engineering changes to existing systems to; 2) Traditional development programs that include an Engineering and Manufacturing Development phase ranging in duration from 12 to 48 months, depending on the level of complexity and testing required.
                     N/A
                
                 
                     
                         
                             Management Services
                             
                                 
                                     Program Management Support
                                     Allot
                                     PM SCIE
                                     Ft Belvoir
                                     
                                         9.079
                                         
                                             0.623
                                        
                                         
                                             0.703
                                        
                                         
                                             0.695
                                        
                                         
                                             0.695
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Product Development
                             
                                 
                                     Engineering Support
                                     Various
                                     NSRDEC
                                     Natick, MA
                                     
                                         15.795
                                         
                                             0.49
                                        
                                         
                                             0.5
                                        
                                         
                                             0.495
                                        
                                         
                                             0.495
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Development Contracts
                                     Various
                                     Various
                                     Various
                                     
                                         43.633
                                         
                                             2.5
                                        
                                         
                                             2.745
                                        
                                         
                                             2.187
                                        
                                         
                                             2.187
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Support
                             
                                 
                                     Misc Support Costs
                                     Various
                                     Various
                                     Various
                                     
                                         16.086
                                         
                                             0.4
                                        
                                         
                                             0.4
                                        
                                         
                                             0.4
                                        
                                         
                                             0.4
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             
                                 
                                     Developmental Testing
                                     MIPR
                                     Various
                                     Various
                                     
                                         21.139
                                         
                                             4.388
                                        
                                         
                                             2.674
                                        
                                         
                                             1.578
                                        
                                         
                                             1.578
                                        
                                         Continuing
                                         Continuing
                                         Continuing
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                 S61
                 Acis Engineering Development
                 
                     3.726
                     4.011
                     3.612
                     3.612
                     2.99
                     2.866
                     2.926
                     2.969
                     Continuing
                     Continuing
                
                 
                     This project conducts Engineering and Manufacturing Development (EMD) for the Air Soldier System (Air SS). The Air SS is Army aircrew survival and mission equipment that improves safety, survivability, and human performance. The Air SS Capability Development Document (CDD) addresses capability gaps identified during sustained combat operations in Iraq and Afghanistan including inadequate crew station compatibility caused by equipment bulk, aircraft mishaps as a result of limited Situational Awareness (SA), and lack of functionally integrated aircrew mission and survival equipment. Air SS delivers reduced bulk and weight of survival equipment; improved crew station compatibility; and improved pilot SA and safety.  The Air SS provides enhanced terrain, threat, and obstacle avoidance information; improved heads-up display (HUD) technologies that increase the aviator's SA; the capability to perform extended missions in extreme environmental and chemical/biological threat conditions; the capability to digitally replace paper-based DoD Flight Information Publications (Electronic Flight Bag); and develops and tests a modernized replacement for the Air Warrior survival vest that integrates with Soldier Protection System body armor (Aircrew Combat Ensemble). This project also funds the development and test of deferred CDD capabilities including improved laser eye protection and tactile cueing that enhances aviator SA. This program does not duplicate any aircraft platform program efforts.  Includes integration and interface of products on Soldiers.
                     
                         
                             Aircrew Integrated Systems (ACIS) Engineering Development
                             Development, Integration, evaluation, testing, and qualification of Air Soldier System multi-phased capabilities as technologies mature.
                             
                                 
                                     3.726
                                     Continued evaluation, modification, integration, and qualification of P3I candidate commercial products.  Primary focus will be on the detailed design and qualification of a COTS or modified COTS EFB tablet, including formal developmental and operational flight testing scheduled to begin in Fiscal Year (FY) 2017.  Other activities will include market research and preliminary evaluation of candidate technologies for applicability to Air SS requirements for improved laser eye protection, integrated soldier power, and/or wireless personal networks.
                                
                            
                             
                                 
                                     4.011
                                     FY 2018 Plans:
Conduct Operational Test of the Air SS in the UH-60L and integration, qualification, and operational test of the Electronic Flight Bag, and continue integration, test, and qualification of the Aircrew Combat Ensemble.
                                
                                 
                                     3.612
                                
                                 
                                     3.612
                                     Continue Aircrew Combat Ensemble and Electronic Flight Bag Developmental Test and Operational Test as part of the developmental effort for the Air Soldier System Pre-planned Product Improvements Phase.
                                
                                 Decrease in FY 2019 from FY 2018 is due to planned completion of IOT&E in FY 2018.
                            
                        
                    
                     
                         
                             AZ3110
                             Aircraft Procurement, Army SSN AZ3110 - ACIS
                             
                                 30.297
                                 47.066
                                 27.483
                                 27.483
                                 25.423
                                 23.353
                                 32.381
                                 35.104
                                 Continuing
                                 Continuing
                            
                        
                    
                     Engineering and Manufacturing Development efforts for the Air SS program include development, integration, test, and airworthiness qualification of aviator flight display symbology technologies that will increase crew member situational awareness, and aircrew protective and survival equipment that reduces bulk and weight and improves crew station compatibility and mission effectiveness. Air SS includes improvements to the current flight helmet; improvements to the survival gear carriage system; lightweight body armor; environmental protective clothing and personal survival equipment; and a day/night helmet-mounted flight symbology display for UH-60 and CH-47 aviators. The Air SS P3I phase includes the development and qualification of the EFB, a digital Army aviation replacement for paper-based DoD Flight Information Publications, and the Aircrew Combat Ensemble (ACE), a replacement for the current Air Warrior survival vest that will further reduce weight and bulk, accommodate migration to the Army's new Soldier Protection System (SPS) modular ballistic protection system, and enhance compatibility and stowage/interface provisions for current and future clothing and individual survival equipment.  P3I efforts also continue to develop deferred capabilities as defined within the Capability Development Document (CDD) to include tactile Situational Awareness enhancements and enhanced laser eye protection. Contracts with industry include both Cost and Firm Fixed Price using full and open competition, each evaluated and selected to appropriately share risk between industry and the government.
                     N/A
                
                 
                     
                         
                             Management Services
                             
                                 
                                     PM Administration
                                     Allot
                                     Various Government
                                     Huntsville, Alabama
                                     
                                         3.214
                                         
                                             0.387
                                        
                                         
                                             0.396
                                        
                                         
                                             0.197
                                        
                                         
                                             0.197
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Product Development
                             
                                 
                                     Air Warrior and Air Soldier System Development
                                     C
                                     CPFF
                                     Various Government
                                     Various Locations
                                     
                                         59.133
                                         
                                             1.492
                                        
                                         
                                             1.768
                                        
                                         
                                             1.349
                                        
                                         
                                             1.349
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Support
                             
                                 
                                     Matrix Support
                                     RO
                                     Various Government
                                     Various Locations
                                     
                                         3.815
                                         
                                             0.292
                                        
                                         
                                             0.292
                                        
                                         
                                             0.055
                                        
                                         
                                             0.055
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             
                                 
                                     Developmental and Operational Testing
                                     RO
                                     Various Activities
                                     Various Locations
                                     
                                         12.217
                                         
                                             1.555
                                        
                                         
                                             1.555
                                        
                                         
                                             2.011
                                        
                                         
                                             2.011
                                        
                                         Continuing
                                         Continuing
                                         Continuing
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                             Air Soldier System System (Air SS) Dev, Dem and Qual Test
                             
                                 
                                     1
                                     2012
                                
                                 
                                     4
                                     2015
                                
                            
                        
                         
                             Air SS Full Rate Production (FRP) Decision
                             
                                 
                                     3
                                     2018
                                
                                 
                                     3
                                     2018
                                
                            
                        
                         
                             Air SS Pre-planned Product Improv (P3I) Phase
                             
                                 
                                     1
                                     2016
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Electronic Flight Bag (EFB) Integration & Qualification
                             
                                 
                                     1
                                     2017
                                
                                 
                                     4
                                     2018
                                
                            
                        
                         
                             Aircrew Combat Ensemble (ACE) Integration and Qualification
                             
                                 
                                     1
                                     2017
                                
                                 
                                     4
                                     2019
                                
                            
                        
                         
                             EFB and ACE Developmental Test/Operational Test (DT/OT)
                             
                                 
                                     1
                                     2018
                                
                                 
                                     4
                                     2019
                                
                            
                        
                         
                             EFB Production Decision
                             
                                 
                                     1
                                     2019
                                
                                 
                                     1
                                     2019
                                
                            
                        
                         
                             ACE Production Decision
                             
                                 
                                     1
                                     2020
                                
                                 
                                     1
                                     2020
                                
                            
                        
                         
                             Deferred Air SS Capabilities Develop & Qual
                             
                                 
                                     1
                                     2020
                                
                                 
                                     4
                                     2023
                                
                            
                        
                    
                
            
             
                 S62
                 Counter-Defilade Target Engagement - SDD
                 
                     9.244
                     0
                     2
                     2
                     0
                     0
                     0
                     0
                     0.000
                     11.244
                
                 
                     The Maneuver Center of Excellence (MCoE), FT Benning, GA (User Community) identifies the Counter Defilade Target Engagement (CDTE) as a critical capability gap for our Soldiers in combat. A Next Generation Counter Defilade Weapon to mitigate the critical capability gap (defeating defilade (hidden) targets from 35-500m) is required. The Next Generation Counter Defilade Weapon will provide the Infantry Soldier with a leap-ahead overmatch capability that allows the Soldier to engage defilade targets with a high degree of accuracy while posing minimal burden, in terms of weight and size. The system will integrate a weapon, ammunition, and a target acquisition/fire control subsystem that integrates thermal capability with direct-view optics, laser rangefinder, environmental sensors, ballistic computer, and internal display.
                     
                         
                             Support Next Generation Counter Defilade Weapon Requirements Development
                             
                                 
                                     9.244
                                
                            
                             
                                 
                                     2
                                
                                 
                                     2
                                     Support Next Generation Counter Defilade Weapon Requirements Development.
                                
                                 Funding increased to support Counter Defilade Target Engagement (CDTE) Requirements Development
                            
                        
                    
                     
                         
                             G16101
                             (G16101) Integrated Air Burst Weapon System Family
                             
                                 7.064
                                 0
                                 0
                                 0.000
                                 7.064
                            
                        
                    
                     Utilize existing hardware to conduct user requested demonstrations and analyses that will be used to inform counter defilade requirements. As counter defilade requirements are finalized for the Next Generation Counter Defilade Weapon, acquisition approaches will be explored and selected in order to provide this capability to the user.
                     N/A
                
                 
                     
                         
                             Management Services
                             Program is under review by the Army Acquisition Executive (AAE) for a path forward.
                             
                                 
                                     Program Management
                                     Various
                                     Performed by Government
                                     Various Activities
                                     
                                         4.221
                                         
                                             0.687
                                             2018-03
                                        
                                         
                                             0.4
                                        
                                         
                                             0.4
                                             2019-03
                                        
                                         0.000
                                         5.308
                                    
                                
                                 
                                     Contract Management Services
                                     MIPR
                                     ACC-APG
                                     Aberdeen
                                     
                                         
                                             0.146
                                             2017-11
                                        
                                         0.000
                                         0.146
                                    
                                
                            
                        
                         
                             Product Development
                             
                                 
                                     Contract Termination Costs
                                     SS
                                     BA
                                     ATK
                                     Plymouth, MN
                                     
                                         127.624
                                         
                                             8.216
                                             2018-12
                                        
                                         0.000
                                         135.840
                                    
                                
                            
                        
                         
                             Support
                             
                                 
                                     Contractor Support
                                     Option
                                     FFP
                                     Various
                                     PMSW, Picatinny Arsenal. NJ
                                     
                                         0.425
                                         
                                             0.195
                                             2017-11
                                        
                                         0.000
                                         0.620
                                    
                                
                                 
                                     Training Development Support
                                     MIPR
                                     TACOM/PEO STRI
                                     TACOM/PEO STRI
                                     
                                         0.993
                                         0.000
                                         0.993
                                    
                                
                                 
                                     Engineering Support
                                     MIPR
                                     Government
                                     Various
                                     
                                         8.912
                                         
                                             0.45
                                        
                                         
                                             0.45
                                             2019-03
                                        
                                         0.000
                                         9.362
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             
                                 
                                     Developmental/System Tests and Articles
                                     SS
                                     CPFF
                                     Performed by Contractor
                                     ATK, Plymouth, MN
                                     
                                         19.604
                                         0.000
                                         19.604
                                    
                                
                                 
                                     Developmental/Operational Tests
                                     Various
                                     Performed by Government
                                     Various Activities
                                     
                                         15.445
                                         
                                             1.15
                                        
                                         
                                             1.15
                                             2019-03
                                        
                                         0.000
                                         16.595
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                             Design, Develop & Fabricate
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                                     2011
                                
                                 
                                     4
                                     2017
                                
                            
                        
                         
                             Engineering and Training Development
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                                     2011
                                
                                 
                                     4
                                     2017
                                
                            
                        
                         
                             Development Tests & Evaluation
                             
                                 
                                     1
                                     2011
                                
                                 
                                     4
                                     2017
                                
                            
                        
                         
                             Program Management
                             
                                 
                                     1
                                     2011
                                
                                 
                                     4
                                     2018
                                
                            
                        
                         
                             Pre-Production Qualification Testing (PPQT #2)
                             
                                 
                                     4
                                     2016
                                
                                 
                                     2
                                     2017
                                
                            
                        
                         
                             Limited User Testing (LUT)
                             
                                 
                                     2
                                     2017
                                
                                 
                                     2
                                     2017
                                
                            
                        
                         
                             MS C/Type Classification-Limited Procurement
                             
                                 
                                     2
                                     2017
                                
                                 
                                     2
                                     2017
                                
                            
                        
                         
                             Low Rate Initial Production (LRIP)-IOT&E
                             
                                 
                                     3
                                     2017
                                
                                 
                                     4
                                     2017
                                
                            
                        
                         
                             Design, Develop & Fabricate Support Requirements Development
                             
                                 
                                     1
                                     2019
                                
                                 
                                     4
                                     2019
                                
                            
                        
                         
                             Engineering Support
                             
                                 
                                     1
                                     2019
                                
                                 
                                     4
                                     2019
                                
                            
                        
                         
                             Test and Evaluation
                             
                                 
                                     1
                                     2019
                                
                                 
                                     4
                                     2019
                                
                            
                        
                         
                             Program Management FY19
                             
                                 
                                     1
                                     2019
                                
                                 
                                     4
                                     2019
                                
                            
                        
                    
                
            
             
                 S63
                 Individual Weapons Engineering Development
                 
                     7.631
                     6.961
                     5.756
                     5.756
                     6.129
                     23.352
                     22.556
                     16.81
                     0.000
                     89.195
                
                 
                     FY 2019 New starts include Next Generation Carbine/Rifle.

Program Element 0604601A / Infantry Support Weapons, S63 / Individual Weapons Engineering Development Small Arms Fire Control effort has moved to FF2 / Small
Arms Fire Control in FY2018 within same Program Element.
                     The Individual Weapons Engineering Development program provides funds to transition components or prototypes from Small Arms Improvement, Project S54, Program Element 0603827A, (Budget Activity 4) and other domestic and foreign sources of small arms weapons to demonstrate, test and evaluate capability near or at planned operational requirements.  Small arms systems include weapons ranging up to 40 millimeter in caliber. Current and future efforts focus on system improvements designed to enhance lethality, target acquisition, fire control, usability, training effectiveness and reliability of weapons to include ammunition when developing and/or evaluating standard and non-standard weapons. Focus areas include system development, integration (to include human-systems), demonstration, test and evaluate components, prototypes and operational system prototypes of small arms weapons and/or enhancements.  Benefits include continuous improvements to small arms weapons, fire control equipment, optics, gun barrels, ancillary equipment, training devices, component mounts, weapon mounts, and weapon/ammunition interface of current small arms fleet or new weapon systems.
                     
                         
                             New Weapons
                             Description:  Development of new weapons
                             
                                 
                                     4.885
                                     Modular Handgun System (MHS):  Continue source selection activities to narrow the competitive range.  Award contract for COTS/NDI weapon systems and ammunition.  Perform second Logistic Demonstration and begin the ammunition energetic materials qualification testing.   Conduct verification, validation, Joint CONOP and limited user test activities to facilitate down selecting to one (1) vendor.  Continue to fund the IPT and prepare Type Classification documentation.

Squad Designated Marksman Rifle (SDM): Continue to inform requirements and the Doctrine, Organization, Training, Materiel, Leadership & Education, Personnel, and Facilities (DOTMLPF) analysis. Continue to develop Acquisition Strategy and initiate execution.
                                
                            
                             
                                 
                                     6.661
                                     Modular Handgun System (MHS):  Continue Production Verification Test activities including Soldier in the Loop Accuracy testing, award first production option for the handguns and ammunition to support completion of Initial Operational Test and Evaluation (IOT&E).  Complete Energetic Material Qualification (EMQ) testing, and conduct Log Demo two (2).  Conduct First Article Test (FAT) for both the full size and compact versions of the MHS.  Conduct activities required to support Conditional Materiel Release, Type Classification ? Limited Production, and Full Materiel Release.

Squad Designated Marksman Rifle (SDMR):  Continue to inform requirements and the Doctrine, Organization, Training, Materiel, Leadership & Education, Personnel, and Facilities (DOTMLPF) analysis. Continue to develop Acquisition Strategy and initiate execution.

Interim Combat Service Rifle (ICSR):  Test and evaluate potential ICSR variants.  The ICSR will be a lightweight derivative of a 7.62mm caliber rifle for selected Brigade Combat Teams (BCT) pending development, procurement and fielding of a new Next Generation Squad Automatic Rifle (NGSAR).  BCTs require the capability to engage threat personnel with aimed lethal and accurate fires at ranges exceeding the current 5.56mm Carbine provided today. Threats are now typically engaging US Forces at ranges between 300m - 600m.  US Forces require this interim capability to regain parity and limited overmatch while the longer term overmatch capability is under development.

New Weapon Evaluations and Assessments:  Continue to provide initial evaluation and assessment of new weapons.
                                
                                 
                                     4.656
                                
                                 
                                     4.656
                                     FY 2019 New Start:  Next Generation Carbine/Rifle:  Will begin the development of the Next Generation Carbine/Rifle.  BCTs require the capability to engage protected and unprotected threat personnel with aimed lethal and accurate fires exceeding the capability of current carbines available today.

Squad Designated Marksman Rifle (SDMR):  Will continue to test and evaluate the Squad Designated Marksman Rifle, a highly accurate long range rifle system for Squad Designated Marksmen within BCTs.  

New Weapon Evaluations and Assessments:  Will continue to provide initial evaluation and assessment of new weapons.
                                
                                 Decrease funding due to Modular Handgun System (MHS) RDTE efforts being completed in FY18.
                            
                        
                         
                             Small Arms Weapons Enhancements
                             Description:  Enhancements and developments of small arms weapons
                             
                                 
                                     0.1
                                     FY17 New Start Additive Manufacturing 3D Printing:  Continue to use additive manufacturing (3D Printing) methods to fabricate and test selected prototype weapons components for all weapons.

Intelligent Rail (Formerly known as Powered Rail):  Continue supporting efforts related to Ballistic Compensation Over Rail, Polymer Optic Integration, and development of a General Purpose Transceiver to support the integration of various data applications including network communications.  Will support acquired developmental systems to conduct developmental testing and Soldier evaluations.

Small Business Innovation Research (SBIR) Enhancements:  Continue to support Phase II Enhancement and/or initialization of Phase III SBIR activities.  

Weapon Upgrades and Accessories:  Continue to test, evaluate and analyze ongoing and new activities to enhance small arms weapons.
                                
                            
                             
                                 
                                     0.1
                                     Adaptive Lubricious Coatings:  Develop manufacturing technology to support production of super hydrophobic and other coatings in support of Small Arms Weapons. Assess and evaluate current manufacturing process studies and assessments to adapt the coating technology into weapon Original Equipment Manufacturer manufacturing processes.

Small Business Innovation Research (SBIR) Enhancements:  Support Phase II Enhancement and/or initialization of Phase III SBIR activities.  

Weapon Upgrades and Accessories:  Test, evaluate, and analyze ongoing and new activities to enhance small arms weapons.
                                
                                 
                                     0.9
                                
                                 
                                     0.9
                                     Adaptive Lubricious Coatings:  Will continue to develop manufacturing technology to support production of super hydrophobic and other coatings in support of Small Arms Weapons. Will assess and evaluate current manufacturing process studies and assessments to adapt the coating technology into weapon Original Equipment Manufacturer manufacturing processes.

Small Business Innovation Research (SBIR) Enhancements:  Will continue to support Phase II Enhancement and/or initialization of Phase III SBIR activities.  

Weapon Upgrades and Accessories:  Will continue to test, evaluate, and analyze ongoing and new activities to enhance small arms weapons.
                                
                                 Increase weapons enhancement taskings
                            
                        
                         
                             Ammunition
                             Description:  Improvement of small arms ammunition
                             
                                 
                                     0.05
                                     Ammunition Upgrades:  Continue to evaluate the effect of new ammunition on small arms weapons.
                                
                            
                             
                                 
                                     0.05
                                     Ammunition Upgrades:  Evaluate the effect of new ammunition on small arms weapons.
                                
                                 
                                     0.05
                                
                                 
                                     0.05
                                     Ammunition Upgrades:  Will continue to evaluate the effect of new ammunition on small arms weapons.
                                
                            
                        
                         
                             Combat Optics
                             Description:  Improvement of combat optics
                             
                                 
                                     2.546
                                     Grenadier Sighting System (GSS): Continue with the 2-vendor Research and Development effort and the government will conduct a second user engagement, a critical design review, and further technical testing.  Initiate Source Selection evaluation for possible down select going into Phase II activities. Further refine test plan, plans for fielding, new equipment training, and the deployment logistics package.

Optics Upgrades:  Continue engineering evaluations, verification and validation of weapon optics performance requirements.
                                
                            
                             
                                 
                                     0.1
                                     Grenadier Sighting System (GSS): Finalize the Research and Development effort.

Optics Upgrades:  Perform engineering evaluations, verification and validation of weapon optics performance requirements.
                                
                                 
                                     0.1
                                
                                 
                                     0.1
                                     Optics Upgrades:  Will continue to perform engineering evaluations, verification and validation of weapon optics performance requirements.
                                
                            
                        
                         
                             Research and Analysis
                             Market Research and Cost Benefit Analysis
                             
                                 
                                     0.05
                                     Continue Market Research and Cost Benefit Analysis of new small arms weapon and/or enhancements for engineering and manufacturing development.
                                
                            
                             
                                 
                                     0.05
                                     Continue Market Research and Cost Benefit Analysis of new small arms weapon and/or enhancements for engineering and manufacturing development.
                                
                                 
                                     0.05
                                
                                 
                                     0.05
                                     Will continue Market Research and Cost Benefit Analysis of new small arms weapon and/or enhancements for engineering and manufacturing development.
                                
                            
                        
                    
                     
                         
                             S54
                             Small Arms Improvement
                             
                                 11.649
                                 6.851
                                 7.687
                                 7.687
                                 10.566
                                 16.108
                                 19.243
                                 15.284
                                 0.000
                                 87.388
                            
                        
                         
                             G01507
                             COMPACT SEMI-AUTOMATIC SNIPER SYSTEM
                             
                                 46.236
                                 46.236
                                 58.999
                                 21.097
                                 12.237
                                 25.363
                                 Continuing
                                 Continuing
                            
                        
                         
                             G13503
                             M4A1 CARBINE
                             
                                 40.493
                                 43.15
                                 71.106
                                 69.306
                                 1.8
                                 30.394
                                 17.037
                                 11.01
                                 2.166
                                 Continuing
                                 Continuing
                            
                        
                         
                             GB3007
                             M4 Carbine Mods
                             
                                 27.752
                                 31.315
                                 31.575
                                 31.575
                                 17.661
                                 10.791
                                 10.785
                                 10.673
                                 Continuing
                                 Continuing
                            
                        
                         
                             G01501
                             XM320 Grenade Launcher Module (GLM)
                             
                                 3.062
                                 4.524
                                 0.697
                                 0.697
                                 0.382
                                 7.945
                                 15.859
                                 19.824
                                 Continuing
                                 Continuing
                            
                        
                         
                             G15325
                             Handgun
                             
                                 2
                                 8.326
                                 48.251
                                 48.251
                                 22.216
                                 Continuing
                                 Continuing
                            
                        
                         
                             GL3200
                             Items Less Than $5.0m (WOCV-WTCV)
                             
                                 2.331
                                 5.075
                                 4.571
                                 3.174
                                 1.397
                                 1.337
                                 2.777
                                 2.88
                                 2.988
                                 Continuing
                                 Continuing
                            
                        
                         
                             GC0925
                             Modifications Less Than $5.0m (WOCV-WTCV)
                             
                                 3.157
                                 2.219
                                 5.577
                                 5.577
                                 5.089
                                 3.386
                                 3.158
                                 3.15
                                 Continuing
                                 Continuing
                            
                        
                         
                             S58
                             Soldier Enhancement Program
                             
                                 9.528
                                 3.353
                                 2.885
                                 2.885
                                 2.94
                                 2.999
                                 3.016
                                 2.814
                                 0.000
                                 27.535
                            
                        
                    
                     In support of Small Arms Requirements, components or prototypes developed in Small Arms Improvement, Project S54, Program Element 0603827A, (Budget Activity 4) is transitioned to Individual Weapons Engineering Development, Project S63, Program Element 0604601A, (Budget Activity 5) to conduct engineering and manufacturing development.  Once the component, prototype or operational prototype achieves Milestone C and type classification the item transitions to small arms weapon production or modification program.
                     Primary strategy is to mature and finalize design efforts, award Research, Development, Test and Evaluation (RDT&E) hardware contracts, and test and evaluate systems that result in type classification and follow-on production contract awards.
                     N/A
                
                 
                     
                         
                             Management Services
                             
                                 
                                     Program Management
                                     Allot
                                     PM Soldier Weapons,
                                     Picatinny Arsenal
                                     
                                         9.425
                                         
                                             0.301
                                             2017-03
                                        
                                         
                                             0.301
                                        
                                         
                                             0.3
                                        
                                         
                                             0.3
                                             2019-03
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Travel
                                     MIPR
                                     PM Soldier Weapons,
                                     Picatinny Arsenal
                                     
                                         1.287
                                         
                                             0.062
                                             2017-03
                                        
                                         
                                             0.062
                                        
                                         
                                             0.06
                                        
                                         
                                             0.06
                                             2019-03
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Product Development
                             
                                 
                                     Fabrication
                                     Various
                                     Various
                                     Multiple Contractors
                                     
                                         2.9
                                         
                                             0.3
                                             2017-03
                                        
                                         
                                             0.274
                                        
                                         
                                             0.3
                                        
                                         
                                             0.3
                                             2019-03
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Hardware Development
                                     MIPR
                                     Army Research Development Engineering Centers,
                                     Multiple
                                     
                                         8.004
                                         
                                             0.061
                                             2017-03
                                        
                                         
                                             0.035
                                        
                                         
                                             0.05
                                        
                                         
                                             0.05
                                             2019-03
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Support
                             
                                 
                                     Engineering
                                     MIPR
                                     Army Research Development Engineering Centers,
                                     Multiple
                                     
                                         58.1
                                         
                                             4
                                             2017-03
                                        
                                         
                                             4.004
                                        
                                         
                                             3.938
                                        
                                         
                                             3.938
                                             2019-03
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Logistics
                                     MIPR
                                     TACOM,
                                     Warren
                                     
                                         4.746
                                         
                                             0.1
                                             2017-03
                                        
                                         
                                             0.124
                                        
                                         
                                             0.1
                                        
                                         
                                             0.1
                                             2019-03
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Human Research and Engineering
                                     MIPR
                                     Army Research Laboratory,
                                     Aberdeen Proving Ground
                                     
                                         3.621
                                         
                                             0.1
                                             2017-03
                                        
                                         
                                             0.124
                                        
                                         
                                             0.1
                                        
                                         
                                             0.1
                                             2019-03
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             
                                 
                                     Developmental Testing
                                     MIPR
                                     Army Developmental Test Command,
                                     Aberdeen Proving Ground
                                     
                                         24.344
                                         
                                             1.2
                                             2017-03
                                        
                                         
                                             0.686
                                        
                                         
                                             0.5
                                        
                                         
                                             0.5
                                             2019-03
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Operational Testing
                                     MIPR
                                     Army Test and Evaluation Command,
                                     Aberdeen Proving Ground
                                     
                                         13.798
                                         
                                             1.2
                                             2017-03
                                        
                                         
                                             1.008
                                        
                                         
                                             0.204
                                        
                                         
                                             0.204
                                             2019-03
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Validation Testing
                                     MIPR
                                     Army Test and Evaluation Centers,
                                     Multiple
                                     
                                         9.212
                                         
                                             0.307
                                             2017-03
                                        
                                         
                                             0.343
                                        
                                         
                                             0.204
                                        
                                         
                                             0.204
                                             2019-03
                                        
                                         Continuing
                                         Continuing
                                         Continuing
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                             NEW WEAPONS
                             
                                 
                                     1
                                     2007
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Individual Carbine Competition
                             
                                 
                                     1
                                     2010
                                
                                 
                                     4
                                     2013
                                
                            
                        
                         
                             Modular Handgun System (MHS)
                             
                                 
                                     1
                                     2012
                                
                                 
                                     4
                                     2018
                                
                            
                        
                         
                             M3 Multi-Role Anti-Armor Personnel Weapon System (MAAWS)
                             
                                 
                                     1
                                     2015
                                
                                 
                                     4
                                     2016
                                
                            
                        
                         
                             Precision Sniper Rifle (PSR)
                             
                                 
                                     1
                                     2015
                                
                                 
                                     4
                                     2016
                                
                            
                        
                         
                             Squad Designated Marksman Rifle (SDMR)
                             
                                 
                                     1
                                     2014
                                
                                 
                                     4
                                     2019
                                
                            
                        
                         
                             Next Generation Carbine/Rifle
                             
                                 
                                     1
                                     2019
                                
                                 
                                     4
                                     2024
                                
                            
                        
                         
                             New Weapon Evaluations and Assessments
                             
                                 
                                     1
                                     2018
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             SMALL ARMS WEAPONS ENHANCEMENTS
                             
                                 
                                     1
                                     2008
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Compact Semi-Automatic Sniper System (CSASS)
                             
                                 
                                     1
                                     2015
                                
                                 
                                     4
                                     2016
                                
                            
                        
                         
                             Gain Twist Rifling
                             
                                 
                                     1
                                     2013
                                
                                 
                                     4
                                     2014
                                
                            
                        
                         
                             Small Arms Signature Reduction (SASR) Suppressor Technology
                             
                                 
                                     1
                                     2011
                                
                                 
                                     4
                                     2014
                                
                            
                        
                         
                             Powered Rail now known as Intelligent Rail
                             
                                 
                                     1
                                     2013
                                
                                 
                                     4
                                     2016
                                
                            
                        
                         
                             Sniper Upgrades
                             
                                 
                                     1
                                     2016
                                
                                 
                                     4
                                     2016
                                
                            
                        
                         
                             Adaptive Lubricious Coatings
                             
                                 
                                     1
                                     2018
                                
                                 
                                     4
                                     2019
                                
                            
                        
                         
                             Small Business Innovation Research (SBIR) Enhancements
                             
                                 
                                     1
                                     2015
                                
                                 
                                     4
                                     2019
                                
                            
                        
                         
                             Weapon Upgrades and Accessories
                             
                                 
                                     1
                                     2008
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             AMMUNITION
                             
                                 
                                     1
                                     2008
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             XM1112 40MM Airburst Non-Lethal Munitions
                             
                                 
                                     1
                                     2010
                                
                                 
                                     4
                                     2016
                                
                            
                        
                         
                             Ammunition Upgrades
                             
                                 
                                     1
                                     2008
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             COMBAT OPTICS
                             
                                 
                                     1
                                     2008
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Mounted Machine Gun Optics (MMO)
                             
                                 
                                     1
                                     2015
                                
                                 
                                     4
                                     2016
                                
                            
                        
                         
                             Squad Fire Control Optic
                             
                                 
                                     1
                                     2014
                                
                                 
                                     4
                                     2015
                                
                            
                        
                         
                             Grenadier Sighting System (GSS) for the M320 Grenade Launcher
                             
                                 
                                     1
                                     2009
                                
                                 
                                     4
                                     2018
                                
                            
                        
                         
                             Optics Upgrades
                             
                                 
                                     1
                                     2008
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             FIRE CONTROL
                             
                                 
                                     1
                                     2008
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Small Arms Fire Control-Squad
                             
                                 
                                     1
                                     2017
                                
                                 
                                     4
                                     2017
                                
                            
                        
                         
                             Fire Control Upgrades
                             
                                 
                                     1
                                     2008
                                
                                 
                                     4
                                     2017
                                
                            
                        
                         
                             RESEARCH AND ANALAYSIS
                             
                                 
                                     1
                                     2012
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Research and Analysis of Small Arms
                             
                                 
                                     1
                                     2015
                                
                                 
                                     4
                                     2023
                                
                            
                        
                    
                
            
             
                 S64
                 Common Remotely Operated Wpn Sys (CROWS)
                 
                     11.548
                     22.5
                     0
                     0
                     0
                     0
                     0
                     0
                     0.000
                     34.048
                
                 
                     In support of an Army directed requirement (reference DAPR-ZA Memorandum, date 5 July 2016) to provide an increased lethality modification to the Joint Light Tactical Vehicle (JLTV), to serve as the Infantry Brigade Combat Team (IBCT) light reconnaissance vehicle, an upgraded remote weapon station will be developed that integrates a medium-caliber weapon system.  Development will also begin on integration of additional effectors, including an improved and modified remotely operated weapon station for system and component level development, to include mechanical and software integration of Stinger surface-to-air missile.

The Maneuver Support Center of Excellence (MSCoE) at FT Leonard Wood, Missouri (user community) has identified continued development of the Common Remotely Operated Weapon Station (CROWS) as a critical improvement for the Soldier in a combat environment. By addressing the capability gap of non-turreted, lightly armored vehicles where the gunner is exposed to enemy fire, the current CROWS system provides the ability to rapidly and accurately locate and engage the enemy while allowing platform gunners to remain under armor, thereby providing greater protection and increasing overall lethality. 

Next generation requirements for the CROWS are identified in the CROWS Increment II Capability Development Document (CDD).   CROWS Increment II capability improvements will bolster overall situational awareness, survivability and lethality. Increment II requirements include improved sensor systems for enhanced identification ranges; wider fields of view; improved on-the-move accuracy; training capability; battlefield obscurants; mission data recording for After Action Reviews (AAR); increased lethality using legacy and future anti-personnel and anti-materiel precision scalable lethal and non-lethal weapon systems; improved ballistics protection; adaptability to integrate on a variety of legacy and future platforms including ground vehicles, watercraft, semi-autonomous and autonomous platforms; precision targeting including visible and infrared (IR) pointers; target hand-off; slew-to-cue; escalation of force (EOF) capabilities; and other additional system modifications and improvements.

Obsolescence and Increment II requirements will address recommendations identified in the Operational Test Agency Milestone Assessment Report (OMAR) and user community feedback. These modifications include, but are not limited to: improved optics survivability; auto-zoom; improved auto-tracking; improved sensors for increased situational awareness; and improved rounds counter. Additionally, development efforts will include system and component level reliability improvements that will extend system life and reduce overall CROWS logistics footprint.
                     
                         
                             Medium Caliber Remote Weapon Station (RWS) Development
                             
                                 
                                     4.431
                                
                            
                             
                                 
                                     16.875
                                     Purchases prototypes and design improvements for a remote weapon station that integrates a medium-caliber weapon system.  Contract efforts will culminate in delivery of prototypes of a modified remote weapon station for qualification testing in the following year.
                                
                                 Funded amount of contract effort decreases as fabrication of prototypes ends.
                            
                        
                         
                             Technology Refresh and Obsolescence
                             Description:  Technology Refresh and Obsolescence
                             
                                 
                                     0.92
                                     Contractor continues the development of system enhancements addressing obsolescence issues, user community feedback, OMAR recommendations, reliability improvements and increased situational awareness and targeting capability.
                                
                            
                        
                         
                             Engineering Support
                             Description:  Government Engineering Support.
                             
                                 
                                     4.608
                                     Continue to provide engineering support and oversight of design improvements and contractor performance of Technology Refresh efforts and enhanced sensor development. Begin requirements distillation, performance tradeoffs, feasibility studies and analysis of alternatives for system enhancements supporting Increment II requirements, user feedback, and reliability improvements.
                                
                            
                             
                                 
                                     3.5
                                     Provides engineering support and oversight of the development of an improved remote weapon station that integrates a medium-caliber weapon system and an integration kit for additional effectors, such as the Stinger surface-to-air missile.
                                
                                 Decrease in funded mount as engineering support and oversight of development ends.
                            
                        
                         
                             Test and Evaluation
                             Description: Test and Evaluation
                             
                                 
                                     0.485
                                     Continue developmental testing and evaluation of system enhancements addressing obsolescence issues, user community feedback and reliability improvements. Begin testing sensor enhancements improving situational awareness and targeting capability.  Develop test and evaluation criteria and documentation for the system enhancements supporting Increment II requirements, user feedback and reliability improvements.
                                
                            
                             
                                 
                                     0.625
                                     Begin planning and documentation for government testing and evaluation of prototype remote weapon stations that integrate a medium-caliber weapon system and an integration kit for additional effectors, such as the Stinger surface-to-air missile.
                                
                                 Decrease to funded amount as government testing and evaluation ends.
                            
                        
                         
                             Program Management
                             Description:  Program Management.
                             
                                 
                                     1.104
                                     Provide oversight of product design and development, to include engineering support, contract actions and test activities throughout the fiscal year. Additionally, provide program oversight of the system enhancements supporting Increment II requirements.  Program management office facilitate test events at various government laboratories to test prototype components, sub-system and systems. Continue to manage the life cycle of the program to include future acquisition and sustainment plans.
                                
                            
                             
                                 
                                     1.5
                                     Will provide program management oversight of development, testing and evaluation of an improved remote weapon station that integrates a medium-caliber weapon system and an integration kit for additional effectors, such as the Stinger surface-to-air missile.
                                
                                 Program management labor costs transition to the Operations & Maintenance, Army (OMA) account in FY2019.
                            
                        
                    
                     
                         
                             G04700
                             Common Remotely Operated Weapons Station
                             
                                 25.164
                                 0.75
                                 39.346
                                 35.968
                                 3.378
                                 19.825
                                 24.56
                                 Continuing
                                 Continuing
                            
                        
                         
                             FI2
                             Lightweight 30mm Cannon
                             
                                 5.5
                                 0
                                 0
                                 1.384
                                 0.000
                                 6.884
                            
                        
                         
                             G13800
                             GUN AUTOMATIC 30MM M230
                             
                                 7.434
                                 7.434
                                 19.825
                                 9.913
                                 0.000
                                 37.172
                            
                        
                    
                     The modified medium-caliber remote weapon station that will begin development in FY2018 shall use an incremental acquisition approach in its strategy.  The first increment will be part of an Urgent Materiel Release and will modify the legacy M153 Common Remotely Operated Weapon Station (CROWS) in order to integrate the XM914 30mm autocannon.  The second increment will require further design and development changes, upgrade the optics on the remote weapon station in order to increase the target identification range of the station to match the capability of the weapon, and incorporate a coaxial machine gun as a secondary weapon system.

The integration of additional effectors, such as the Stinger surface-to-air missile system, will leverage prior efforts to integrate the Javelin missile on the remote weapon station.

The legacy Common Remotely Operated Weapon Station (CROWS) used a single-step acquisition approach in its strategy. The CROWS achieved Type Classification Standard in 3QFY2011, Full Materiel Release in 3QFY2012 and Full Rate Production in 4QFY2012, in accordance with the Capability Production Document (CPD) Increment I, as clarified in June 2009. Capability Development Document Increment II was approved in October 2015 addressing requirements for the next generation of CROWS.

The program objective is to continue developing, improving and fielding the current generation (Increment I) and next generation (Increment II) of CROWS on various platforms in accordance with the Basis of Issue Plan (BOIP). The program supports new and emerging urgent requirements like the integration of the Mine Resistant Ambush Protected (MRAP) family of vehicles, ground combat systems, Joint Lightweight Tactical Vehicles (JLTV) and fixed site mounting systems to support Integrated Base Defense (IBD).
                     N/A
                
                 
                     
                         
                             Management Services
                             
                                 
                                     Program Management
                                     MIPR
                                     PM Soldier Weapons
                                     Picatinny Arsenal, NJ
                                     
                                         1.641
                                         
                                             1.104
                                             2017-02
                                        
                                         
                                             1.5
                                             2018-02
                                        
                                         0.000
                                         4.245
                                    
                                
                            
                        
                         
                             Product Development
                             
                                 
                                     Technology Refresh, Obsolescence and Increment II Enhancements
                                     C
                                     FFP
                                     Kongsberg Protech Systems USA
                                     Johnstown, PA
                                     
                                         10.714
                                         
                                             0.92
                                             2017-06
                                        
                                         0.000
                                         11.634
                                    
                                
                                 
                                     Medium Caliber RWS Development
                                     C
                                     FFP
                                     TBD
                                     TBD
                                     
                                         
                                             4.431
                                             2017-12
                                        
                                         
                                             16.875
                                             2018-03
                                        
                                         0.000
                                         21.306
                                    
                                
                            
                        
                         
                             Support
                             
                                 
                                     Engineering Support
                                     MIPR
                                     ARDEC
                                     Picatinny Arsenal, NJ
                                     
                                         1.757
                                         
                                             4.608
                                             2017-02
                                        
                                         
                                             3.5
                                             2018-02
                                        
                                         0.000
                                         9.865
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             
                                 
                                     Test Planning and Execution
                                     MIPR
                                     Multiple
                                     Multiple
                                     
                                         0.322
                                         
                                             0.485
                                             2017-02
                                        
                                         
                                             0.625
                                             2018-02
                                        
                                         0.000
                                         1.432
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                             Contractor Design and Fabrication
                             
                                 
                                     1
                                     2016
                                
                                 
                                     4
                                     2017
                                
                            
                        
                         
                             Engineering Support (Government)
                             
                                 
                                     3
                                     2015
                                
                                 
                                     4
                                     2018
                                
                            
                        
                         
                             Development Test & Evaluation
                             
                                 
                                     3
                                     2015
                                
                                 
                                     4
                                     2018
                                
                            
                        
                         
                             Program Management
                             
                                 
                                     3
                                     2015
                                
                                 
                                     4
                                     2018
                                
                            
                        
                         
                             Increment II Product Improvement
                             
                                 
                                     2
                                     2017
                                
                                 
                                     4
                                     2017
                                
                            
                        
                         
                             Medium Caliber Remote Weapon Station Development
                             
                                 
                                     1
                                     2018
                                
                                 
                                     4
                                     2018
                                
                            
                        
                    
                
            
             
                 S70
                 Personnel Recovery Support System (PRSS)
                 
                     1.084
                     1.33
                     0.968
                     0.968
                     0.99
                     0.468
                     0.642
                     0.563
                     Continuing
                     Continuing
                
                 
                     Not applicable for this item.
                     This project provides the continued maturation of PRSS products that enable operations to report and locate isolated, missing, detained or captured Soldiers.  The PRSS program consists of the enhancement of existing products to ensure continued successful interoperability within the relevant theater of operations and the Continental United States (CONUS), and testing of the encrypted Personnel Recovery Device (PRD) that operates over a secure architecture.
                     
                         
                             Development of Personnel Recovery Support System (PRSS)
                             Integration, evaluation, testing and qualification of PRSS products to ensure continued successful interoperability within the relevant theater of operation, and development of a PRD that operates over a secure architecture.
                             
                                 
                                     1.084
                                     Performed end-to-end testing to exercise all aspects of the PRSS communications system worldwide.  Developed and tested enhancements to personnel recovery equipment for improved operational capability.
                                
                            
                             
                                 
                                     1.33
                                     Conduct a Limited User Test and an Operational Test of production PRDs in support of a full rate production decision.
                                
                                 
                                     0.968
                                
                                 
                                     0.968
                                     Develop and test an alternate PRD secure waveform to ensure continual cyber security is maintained.
                                
                                 FY 2019 funding is sufficient to maintain operational continuity.
                            
                        
                    
                     
                         
                             G01101
                             Other Procurement, Army, G01101-Personnel Recovery Support System (PRSS)
                             
                                 10.856
                                 5.39
                                 10.248
                                 5.948
                                 4.3
                                 4.823
                                 5.247
                                 5.194
                                 3.075
                                 Continuing
                                 Continuing
                            
                        
                    
                     Execute PRSS program development effort for performance optimization through contracts with industry and Military Interdepartmental Purchase Requests to other Governmental agencies.  Perform continuing development and test of new waveforms and hardware to ensure successful interoperability for personnel recovery, and to mitigate potential security compromises to the PRSS system.
                     N/A
                
                 
                     
                         
                             Management Services
                             
                                 
                                     PM Adminstration
                                     Allot
                                     Various Government
                                     Huntsville, Alabama
                                     
                                         0.924
                                         
                                             0.023
                                        
                                         
                                             0.025
                                        
                                         
                                             0.016
                                        
                                         
                                             0.016
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Product Development
                             
                                 
                                     Personnel Recovery Support System Development Systems Engineering
                                     MIPR
                                     Various Organizations
                                     Various Locations
                                     
                                         7.252
                                         
                                             0.466
                                        
                                         
                                             0.63
                                        
                                         
                                             0.442
                                        
                                         
                                             0.442
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Support
                             
                                 
                                     Matrix Support
                                     MIPR
                                     Various Organizations
                                     Various Locations
                                     
                                         1.6
                                         
                                             0.475
                                        
                                         
                                             0.435
                                        
                                         
                                             0.435
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             
                                 
                                     Developmental Testing / Operational Testing
                                     MIPR
                                     Various Organizations
                                     Various Locations
                                     
                                         2.586
                                         
                                             0.595
                                        
                                         
                                             0.2
                                        
                                         
                                             0.075
                                        
                                         
                                             0.075
                                        
                                         Continuing
                                         Continuing
                                         Continuing
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                             Personnel Recovery Support System (PRSS) Development Oversight
                             
                                 
                                     1
                                     2010
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             PRSS Development and Test
                             
                                 
                                     1
                                     2010
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             PRSS Prototype Hardware Build and Integration
                             
                                 
                                     3
                                     2010
                                
                                 
                                     2
                                     2016
                                
                            
                        
                         
                             PRSS LUT and Operational Testing
                             
                                 
                                     3
                                     2018
                                
                                 
                                     4
                                     2018
                                
                            
                        
                         
                             PRSS Upgrades & Adaptations to New Platforms
                             
                                 
                                     1
                                     2015
                                
                                 
                                     4
                                     2023
                                
                            
                        
                    
                
            
             
                 VS5
                 Soldier Protective Equipment
                 
                     2.114
                     1.758
                     6.057
                     6.057
                     6.777
                     8.482
                     9.826
                     9.655
                     0.000
                     44.669
                
                 
                     This funding supports engineering and manufacturing development and full rate production decision reviews of Soldier Protective Equipment. It leverages advancements in technology to continue improvements to hard and soft body armor components, helmets and other personal protective equipment.
                     
                         
                             Soldier Protective Equipment
                             The objective of this effort is to increase the Warfighter lethality and mobility, by optimizing Soldier protection while effectively managing all life cycle aspects of Personal Protective Equipment (PPE).
                             
                                 
                                     2.114
                                     Continued system level development and integration of SPS subsystems and components transitioned from VS4 Advanced Component Development and Prototypes (ACD&P). Continuation of Live Fire testing of the Soldier Protection System (SPS) Vital Torso Protection (VTP) subsystem to support Full-Rate Production (FRP) decisions. Conducted Torso and Extremity Protection (TEP) Fit & Sizing / Human Factors Evaluation (HFE) 2 Integration / Cold & Tropical regions testing. Conduct IHPS First Article Test (FAT), Blast, Ground Limited User Test (LUT), and Live Fire Test HFEs for improved personal protective equipment and a follow-on Full Up System Level test. Continued efforts to characterize and increase durability and functional service life of all PPE.
                                
                            
                             
                                 
                                     1.758
                                     Conduct Soldier Protection Systems (SPS) Full Up System Level (FUSL) Experiment 1 & 2, System Integration Human Factors Evaluations (HFE) 3, and SPS improvement HFE. Conduct follow on First Article Tests (FAT) and System Level Testing for the Vital Torso Protection (VTP) systems. Prepare for the Full Rate Production (FRP) decision for VTP by preparing the Army Evaluation Command (AEC) / Director of Operational Test and Evaluation (DOTE) Live fire Test reports. Continue to evaluate and develop system and subsystem technologies across the PPE portfolio (extremities, torso and vital torso, head, eye and face protection) from emerging ballistic and blast threats. Continue to test ballistic properties of current PPE after exposure to extreme storage conditions for better shelf and service life predictions. Continue development of materials and technologies to reduce SPS weight and bulk at the system, subsystem and component level and continue efforts to characterize and increase durability and functional service life. Continue human factors and environmental/exposure testing (cold weather, durability, etc.) and qualification of the Transition Combat Eye Protection (TCEP) to allow its inclusion on the Authorized Protective Eyewear List (APEL).
                                
                                 
                                     6.057
                                
                                 
                                     6.057
                                     Continue to evaluate and develop system and subsystem technologies across the PPE portfolio (extremities, torso and vital torso, head, eye and face protection) from emerging ballistic/blast threats. Continue to test ballistic properties of current PPE after exposure to extreme storage conditions for better shelf and service life predictions. Continue SPS system human factors and environmental/exposure testing (cold weather, durability, etc.).
                                
                                 Funding change in Soldier Protective Equipment portfolio is due to anticipated requirement changes in FY18 and FY19. Incorporate 6.4 development efforts as a result of Congressional Plus up in FY17.
                            
                        
                    
                     
                         
                             VS4
                             RDTE, 0603827A.VS4, Soldier Protective Equipment
                             
                                 38.691
                                 10.281
                                 8.224
                                 8.224
                                 2.869
                                 4.496
                                 4.967
                                 6.567
                                 0.000
                                 76.095
                            
                        
                         
                             OMA
                             OMA, 121017, Central Funding & Fielding
                             
                                 59.805
                                 74.486
                                 69.678
                                 69.678
                                 69.752
                                 69.317
                                 69.161
                                 69.247
                                 0.000
                                 481.446
                            
                        
                    
                     Acquisition strategies for these programs vary in methods, and range from:  1) Material Change programs that result in engineering changes to existing systems to; 2) Traditional development programs that include an Engineering and Manufacturing Development phase ranging in duration from 12 to 48 months, depending on the level of design complexity and testing required.
                     N/A
                
                 
                     
                         
                             Management Services
                             
                                 
                                     Program Management Support
                                     Allot
                                     Various SPIE
                                     Various
                                     
                                         0.167
                                         
                                             0.15
                                        
                                         
                                             0.156
                                        
                                         
                                             0.3
                                        
                                         
                                             0.3
                                        
                                         0.000
                                         0.773
                                    
                                
                            
                        
                         
                             Product Development
                             
                                 
                                     Prototype Contracts
                                     Various
                                     Various
                                     Various
                                     
                                         31.087
                                         
                                             1.326
                                        
                                         
                                             1.152
                                        
                                         
                                             2.51
                                        
                                         
                                             2.51
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Prod Sys Engineering Spt
                                     MIPR
                                     Various
                                     Various
                                     
                                         8.109
                                         
                                             0.3
                                        
                                         
                                             0.3
                                        
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Support
                             
                                 
                                     Matrix Engineering Spt
                                     MIPR
                                     Various
                                     Various
                                     
                                         2.587
                                         
                                             0.28
                                        
                                         
                                             0.15
                                        
                                         
                                             0.3
                                        
                                         
                                             0.3
                                        
                                         0.000
                                         3.317
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             
                                 
                                     Environmental/HFE
                                     MIPR
                                     Various DTC & OTC
                                     Various DTC & OTC
                                     
                                         10.328
                                         
                                             0.358
                                        
                                         
                                             0.3
                                        
                                         
                                             2.647
                                        
                                         
                                             2.647
                                        
                                         Continuing
                                         Continuing
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                             Test and Qualify Improvements to SPS  through FY23
                             
                                 
                                     1
                                     2015
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             TEP Transition to FRP
                             
                                 
                                     1
                                     2017
                                
                                 
                                     1
                                     2017
                                
                            
                        
                         
                             Conduct IHPS FAT
                             
                                 
                                     4
                                     2017
                                
                                 
                                     4
                                     2017
                                
                            
                        
                         
                             IHPS LFT
                             
                                 
                                     4
                                     2017
                                
                                 
                                     4
                                     2017
                                
                            
                        
                         
                             IHPS Transition to FRP
                             
                                 
                                     2
                                     2019
                                
                                 
                                     2
                                     2019
                                
                            
                        
                         
                             TCEP LFT
                             
                                 
                                     4
                                     2017
                                
                                 
                                     4
                                     2017
                                
                            
                        
                         
                             TCEP APEL Update
                             
                                 
                                     1
                                     2018
                                
                                 
                                     1
                                     2018
                                
                            
                        
                         
                             TCEP Durability/Cold Weather Test
                             
                                 
                                     2
                                     2018
                                
                                 
                                     3
                                     2018
                                
                            
                        
                         
                             SPS System Level Test Technology Insertions
                             
                                 
                                     1
                                     2017
                                
                                 
                                     4
                                     2023
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